
IN THE UNITED STATES DISTRICT COURT
FOR THE SOUTHERN DISTRICT OF INDIANA

EVANSVILLE DIVISION

UNITED STATES OF AMERICA

and

THE STATE OF INDIANA,

Plaintiffs,
v.

THE CITY OF EVANSVILLE, INDIANA,

and

EVANSVILLE WATER AND SEWER
UTILITY BOARD,

Defendants.
_______________________________

3:09CV128 WTL-WGH

THIRD AMENDMENT TO CONSENT DECREE

WHEREAS, on June 22, 2011, the United States District Court for the Southern District

of Indiana approved and entered a Consent Decree between the United States and the State of

Indiana (collectively "Plaintiffs") and the City of Evansville, Indiana and the Evansville Water

and Sewer Utility Board (collectively "Evansville" or "Defendants") in a case captioned United

States, et al. v. City of Evansville, et al., Civil Action No. 3:09-CV-128 (S.D. Ind.);

WHEREAS, the objectives of the Consent Decree are for Defendants to take steps

necessary to comply with the Clean Water Act, Indiana Code § 13-30-2-1, the regulations

promulgated under those laws, and the National Pollutant Discharge Elimination System Permits

issued pursuant to the Clean Water Act for Defendants’ two waste water treatment plants;
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WHEREAS, the Consent Decree requires Defendants to develop and implement an

Integrated Overflow Control Plan (“IOCP”), subject to Plaintiffs’ approval, that sets forth

measures that would significantly reduce untreated combined sewer overflows and sanitary

sewer discharges from Defendants’ sewer system to the Ohio River, Pigeon Creek, and Bee

Slough;

WHEREAS, on April 23, 2012, and November 30, 2012, Plaintiffs and Defendants

entered into two agreed, non-material modifications to the Consent Decree (Docs. 180, 233,

respectively), extending the time for Defendants to submit a complete IOCP that meets the

requirements of the Consent Decree and to request to extend the schedule for full implementation

of the IOCP;

WHEREAS, on May 31, 2013, Defendants submitted a proposed IOCP for Plaintiffs’

review and approval, and requested an extension to the implementation schedule pursuant to

Paragraphs 42 and 43 of the Consent Decree;

WHEREAS, Plaintiffs disapproved Defendants’ proposed IOCP as inconsistent with the

requirements of the Consent Decree and the technology-based and water quality-based

requirements of the Clean Water Act and Indiana law, and directed Defendants to correct certain

deficiencies in the submittal;

WHEREAS, following Plaintiffs’ disapproval of Defendants’ IOCP submittal, the parties

engaged in a period of informal dispute resolution from approximately December 2014 through

October 2015;

WHEREAS, this Third Amendment to the Consent Decree represents the parties’ agreed

resolution of the parties’ dispute concerning the appropriate level of Combined Sewer Overflow

(“CSO”) control, the appropriate Remedial Measures for inclusion in the IOCP, the design
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criteria for each such Remedial Measure, the performance criteria that would apply to each

Remedial Measure, and the schedule for implementing each Remedial Measure and other

improvements identified in the IOCP;

WHEREAS, the Parties stipulate and agree that this Third Amendment to the Consent

Decree represents a change that is a material modification to the Decree, and thus requires Court

approval pursuant to Paragraph 124 of the Decree; and

WHEREAS, each undersigned representative of the Plaintiffs and the Defendants

certifies that he or she is fully authorized to enter into the terms and conditions of this Third

Amendment and to execute and legally bind the Party he or she represents to this document.

NOW, THEREFORE, IT IS HEREBY AGREED BY THE PARTIES as follows:

1. The Consent Decree, as modified, shall remain in full force and effect in

accordance with its terms, except that the following paragraphs listed below shall be amended,

restated, added, or removed as follows:

2. The term “Remedial Measure” shall mean those improvements identified in

Appendix G to this Third Amendment to the Consent Decree and shall include the design criteria

and the performance criteria identified in Appendix G for each such measure.

3. The term “Non-IOCP Capital Investment” shall mean those capital investments

identified in Appendix I, attached to and incorporated by reference in this Third Amendment to

the Consent Decree.

4. By no later than January 15, 2016, Defendants shall develop and submit to the

Plaintiffs an IOCP in accordance with the requirements of Appendix C to the Consent Decree

and in accordance with Appendix G and Appendix H attached to and incorporated by reference
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in this Third Amendment to the Consent Decree.  Plaintiffs shall review the IOCP pursuant to

Section XV of this Consent Decree (Review and Approval Procedures).

5. The following sentence in Paragraph 8(d) of the Consent Decree shall be deleted

in its entirety:  “A list of Defendants’ CSO Outfalls is provided as Appendix A to this Consent Decree.”

6. Paragraph 35 shall be deleted in its entirety and replaced with the following

paragraph:

“35.  In scheduling improvements, the IOCP shall give priority to those Improvements

and other remedial measures necessary to prevent or minimize Discharges and CSS Releases to

sensitive areas identified in Appendix E.  In addition, the IOCP shall include an analysis of the

impact of the IOCP on environmental justice populations, including the schedule for

implementation, in accordance with EPA's Environmental Justice Strategy (April 1995), and

Presidential Executive Order 12898. The IOCP schedule shall require that the design and

construction of all Improvements and other remedial measures described in the IOCP shall be

implemented as expeditiously as practicable and by no later than May 31, 2040.”

7. Paragraph 39 shall be deleted in its entirety and replaced with the following

paragraph:

“39.  Following the approval, the Defendants shall fully implement the IOCP in

accordance with the approved schedule identified in Appendix G to the Third Amendment to the

Consent Decree, which shall not extend beyond May 31, 2040.”

8. Paragraph 41 shall be deleted in its entirety and replaced with the following

paragraph:

“41. Defendants shall commence construction and achieve full operation of all Remedial

Measures identified in Appendix G, attached hereto and incorporated by reference in this
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Consent Decree, in accordance with the design criteria, the performance criteria, and

implementation schedule identified in Appendix G by no later than May 31, 2040. Beginning no

later than the date identified in Appendix G upon which Defendants are required to achieve full

operation of a Remedial Measure, Defendants shall operate each Remedial Measure in

accordance with the performance criteria identified in Appendix G.”

9. In addition to the Remedial Measures and other improvements identified in

Appendix G to this Third Amendment to the Consent Decree, Defendants shall, in accordance

with the schedule stated in this paragraph 9, perform the Non-IOCP Capital Investments

identified in Appendix I, attached to and incorporated by reference in this Third Amendment to

the Consent Decree, as stated below:

a. From the Date of Lodging of this Third Amendment until December 31, 2020,

Defendant shall commence construction of each specific Non-IOCP Capital Investment

identified in Appendix I (investment numbers S80001 through S80104) for that time period.

Any Non-IOCP Capital Investment for which Defendant has not achieved full operation during

that time period shall achieve full operation in the subsequent five year period referenced in

Paragraph 9.b. below. Defendants’ cumulative actual total cost (column BI) for the Non-IOCP

Capital Investments made from the Date of Lodging through December 31, 2020 shall be at least

$65,689,000 in 2015 dollars;

b. From January 1, 2021 through December 31, 2025, Defendant shall commence

construction of each specific Non-IOCP Capital Investment identified in Appendix I (investment

numbers S80105 through S80190) for that time period. Any Non-IOCP Capital Investment for

which Defendant has not achieved full operation during that time period shall achieve full

operation in the subsequent five year period referenced in Paragraph 9.c. below. Defendants’
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cumulative actual total cost (column BI) for the Non-IOCP Capital Investments made from the

Date of Lodging through December 31, 2025 shall be at least $76,597,000 in 2015 dollars;

c. From January 1, 2026 through December 31, 2030, Defendants shall commence

construction of each specific Non-IOCP Capital Investment identified in Appendix I (investment

numbers S80191 through S80289) for that time period. Any Non-IOCP Capital Investment for

which Defendant has not achieved full operation during that time period shall achieve full

operation in the subsequent five year period referenced in Paragraph 9.d. below.  For any

Defendants’ cumulative actual total cost (column BI) for the Non-IOCP Capital Investments

made from the Date of Lodging through December 31, 2030 shall be at least $89,737,900 in

2015 dollars;

d. From January 1, 2031 through December 31, 2035, Defendant shall commence

construction of each specific Non-IOCP Capital Investment identified in Appendix I (investment

S80290 through S80434) for that time period. Any Non-IOCP Capital Investment for which

Defendant has not achieved full operation during that time period shall achieve full operation by

no later than May 31, 2040. Defendants’ cumulative actual total cost (column BI) for the Non-

IOCP Capital Investments made from the Date of Lodging through December 31, 2035 shall be

at least $114,949,500 in 2015 dollars; and

e. No later than May 31, 2040, Defendant shall have achieved full operation of all

Non-IOCP Capital Investments identified in Appendix I (investment numbers S80001 through

S80554).  Defendants’ cumulative actual total cost (column BI) for the Non-IOCP Capital

Investments made from the Date of Lodging through May 31, 2040 shall be at least

$140,348,000 in 2015 dollars.

Case 3:09-cv-00128-WTL-WGH   Document 280-1   Filed 02/18/16   Page 6 of 62 PageID #: 3740



7

10. Subject to the reporting requirements specified in Paragraph 12 below,

Defendants may substitute one or more Non-IOCP Capital Investments designated “Reserve” in

Appendix I (investment numbers S80555 through S80997) for a Non-IOCP Capital Investment

identified in Appendix I for the specific time period in which those investments are to occur,

provided that the actual total cost (column BI), in 2015 dollars, for the Non-IOCP Capital

Investments and substitute Non-IOCP Capital Investments  is at least the cumulative total cost

for the specific time period, identified in Paragraph 9 and in Appendix I, and that the substituted

Non-IOCP Capital Investment achieves full operation within the relevant time period specified in

Subparagraphs 8.a. through 8.e.

11. Notwithstanding the requirements of paragraphs 9 and 10 above, Defendants shall

not be obligated under this Consent Decree to implement Non-IOCP Capital Investments

identified in Appendix I for the specific time period in Paragraph 9 after the total dollar

investment identified for that time period in Appendix I is achieved.

12. In addition to the requirements of Section XIII of the Consent Decree (Consent

Decree Reporting Requirements), with each semi-annual report:

a. Defendants shall identify each Non-IOCP Capital Investment completed during

the reporting period, including the service area (Column B, Appendix I), Project Type (Column

E , Appendix I), a description of the project (Column H, Appendix I), the planning level capital

cost (Column AY, Appendix I), the date of commencement of construction (Column BV,

Appendix I), the date of achievement of full operation (Column BW, Appendix I), and the actual

cost of the project (Column BI, Appendix I);

b. Defendants shall identify whether, during the next reporting period, Defendants

will substitute any Non-IOCP Capital Investments designated as “Reserve” in Appendix I for
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one or more Non-IOCP Capital Investments specified for the relevant time period in Paragraph

9, and if so, which “Reserve” Non-IOCP Capital Investments will be substituted; and

c. Defendants shall identify whether, for the next reporting period, Defendants

request to substitute any capital investments not identified in Appendix I for one or more Non-

IOCP Capital Investments identified in Appendix I, provided: (i) that the total dollar investment

identified for the relevant time period in Paragraph 9 is maintained; (ii) that Defendants have

commenced construction of the capital investment within the specified time period in

Subparagraphs 9.a. through 9.e; and (iii) that the capital investment is not already included in the

IOCP approved by Plaintiffs pursuant to Section XV of this Consent Decree (Review and

Approval Procedures). For each such proposed capital investment identified in Defendants’

submittal under this Paragraph 12.c. of this Third Amendment, Defendants shall identify the

service area (Column B on Appendix I), Project Type (Column E on Appendix I), a description

of the project (Column H on Appendix I), and the planning level capital cost (Column AY on

Appendix I). Plaintiffs shall review Defendants’ submittal under this Paragraph 12.c. pursuant

to Section XV of the Consent Decree (Review and Approval Procedures).  Only in accordance

with Plaintiffs’ approval or conditional approval of Defendants’ submittal, Defendants may

substitute one or more such additional capital investments for a Non-IOCP Capital Investment

identified on Appendix I.

13. The heading at Subsection VII.E of the Consent Decree, titled “IOCP Schedule

Reconsideration Based on Financial Circumstances” shall be deleted in its entirety, but

subsection letter “E.” shall be retained in its entirety as follows:

“E. [deleted]”
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14. Paragraph 42 shall be deleted in its entirety but its paragraph number shall be

retained as follows:

“42. [deleted]”

15. Paragraph 43 shall be deleted in its entirety but its paragraph number shall be

retained as follows:

“43. [deleted]”

16. Paragraph 44 shall be deleted in its entirety but its paragraph number shall be

retained as follows:

“44. [deleted]”

17. Paragraph 45 shall be deleted in its entirety but its paragraph number shall be

retained as follows:

“45. [deleted]”

18. Paragraph 46 shall be deleted in its entirety but its paragraph number shall be

retained as follows:

“46. [deleted]”

19. Paragraph 47 shall be deleted in its entirety but its paragraph number shall be

retained as follows:

“47. [deleted]”

20. Paragraph 48 shall be deleted in its entirety but its paragraph number shall be

retained as follows:

“48. [deleted]”

21. Paragraph 82 shall be deleted in its entirety and replaced with the following

paragraph:
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“82.  ‘Force majeure,’ for purposes of this Consent Decree, is defined as any event

arising from causes beyond the control of Defendants, their agents, consultants and contractors,

or any entity controlled by Defendants that delays or prevents the performance of any obligation

under this Consent Decree despite Defendants’ best efforts to fulfill the obligation.  The

requirement that Defendants exercise “best efforts to fulfill the obligation” includes using best

efforts to anticipate any potential Force Majeure event and best efforts to address the effects of

any such event (a) as it is occurring and (b) after it has occurred to prevent or minimize any

resulting delay to the greatest extent possible.  Where any compliance obligation under this

Section requires Defendants to obtain a federal, state, or local permit or approval, Defendants

shall submit timely and complete applications and take all other actions necessary to obtain all

such permits or approvals. Defendants may seek relief under the provisions of this Section XI

(Force Majeure) for any delay in the performance of any such obligation resulting from a failure

to obtain, or a delay in obtaining, any permit or approval required to fulfill such obligation, if

Defendants have submitted timely and complete applications and have taken all other actions

necessary to obtain all such permits or approvals.  However, failure to apply for a required

permit or approval or to provide in a timely manner all information required to obtain a permit or

approval that is necessary to meet the requirements of this Consent Decree, or failure of

Defendants to approve contracts, shall not, in any event, be considered “Force Majeure” events.

In addition, “Force Majeure” does not include Defendants’ financial inability to perform any

obligation under this Consent Decree.

22. Paragraph 90 shall be deleted in its entirety and replaced with the following

paragraph:
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“90. Standard of Review.  In any dispute brought under this Section XII (Dispute

Resolution), Defendants shall have the burden of proof, and the standard and scope of review

shall be that provided by applicable law.”

23. Paragraph 132 shall be deleted in its entirety and replaced with the following

paragraph:

“132.  This Consent Decree, as amended, including its Appendices, the approved

Remedial Measures, design criteria, performance criteria and implementation schedule identified

in Appendix G attached hereto, the approved Post Construction Monitoring Program and the

requirements of Appendix H, the schedule for implementing Non-IOCP Capital Investments in

Appendix I, the approved SSRMP, and all other approved deliverables under this Consent

Decree constitute the final, complete, and exclusive agreement and understanding among the

Parties with respect to the settlement embodied in the Consent Decree, as amended, and

supersede all prior agreements and understandings, whether oral or written.  Other than the

Appendices, including but not limited to Appendix G, Appendix H, and Appendix I attached to

the Third Amendment, the approved LTCP, the approved SSRMP, and all other deliverables

required under this Consent Decree, which are incorporated in this Decree, no other document,

nor any representation, inducement, agreement, understanding, or promise, constitutes any part

of this Consent Decree or the settlement it represents, nor shall it be used in construing the terms

of this Consent Decree, as amended.”

24. Paragraph 133 shall be amended to list and incorporate by reference into this

Consent Decree the following Appendices, attached hereto:

“Appendix G” Approved IOCP Remedial Measures, Design Criteria, Performance
Criteria, and Implementation Schedule
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“Appendix H” Monitoring and Reporting Requirements for Remote Treatment
Controls Identified in Appendix G

“Appendix I” Non-IOCP Capital Investments

Further, Paragraph 133 shall be amended to delete “Appendix A” (List of CSO Outfalls) as

follows:

“Appendix A” List of CSO Outfalls *DELETED*

The entire text of Appendix A to the Consent Decree shall hereafter appear as follows:

“CONSENT DECREE APPENDIX A:  *DELETED*”

25. Item 27 of Appendix B to the Consent Decree shall be amended as follows:

Delete: “Complete Full Implementation of the IOCP” with a due date of May 31, 2032.

Insert: “Complete Full Implementation of the IOCP in Accordance with Appendix G”

with a due date of May 31, 2040.

26. Item 28 of Appendix B to the Consent Decree shall be amended as follows:

Delete: “Complete Post Construction Monitoring” with a due date of May 31, 2033.

Insert: “Complete Post Construction Monitoring” with a due date of May 31, 2041.

27. Item 29 of Appendix B to the Consent Decree shall be amended as follows:

Delete: “Submit Post Construction Monitoring Report” with a due date of May 31, 2034.

Insert: “Submit Post Construction Monitoring Report” with a due date of May 31, 2042.

28. The last sentence of Appendix B to the Consent Decree, which begins with an

asterisk and states “*Subject to extension approved by Plaintiffs pursuant to Section VII.E of this

Consent Decree (IOCP Schedule Reconsideration Based on Financial Circumstances) and

Section XV of this Consent Decree (Review and Approval Procedures)”, shall be deleted in its

entirety.
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29. This Third Amendment to the Consent Decree shall be lodged for a period of not

less than thirty (30) Days for public notice and comment in accordance with 28 C.F.R. § 50.7.

The United States and the State each reserve the right to withdraw or withhold its consent if the

comments regarding this Third Amendment to the Consent Decree disclose facts or

considerations indicating that the Third Amendment is inappropriate, improper, or inadequate.

Defendants consent to entry of this Third Amendment to the Consent Decree without further

notice and agree not to withdraw from or oppose entry of this Third Amendment by the Court or

to challenge any provision of the Amendment, unless the United States or State has notified

Defendants in writing that it no longer supports entry of the Amendment.

30. Each undersigned representative of Defendants, the Assistant Attorney General

for the Environment and Natural Resources Division of the Department of Justice, and the State

of Indiana certify that he or she is fully authorized to enter into the terms and conditions of this

Third Amendment to the Consent Decree and to execute and legally bind the Party he or she

represents to this document.

SO ORDERED THIS ________ DAY OF ____________, _______.

____________________________
United States District Judge

Case 3:09-cv-00128-WTL-WGH   Document 280-1   Filed 02/18/16   Page 13 of 62 PageID #:
 3747



THE UNDERSIGNED PARTY enters into this Third Amendment to the Consent Decree in this
action captioned United States and the State of Indiana v. the City of Evansville, Indiana and
Evansville Water and Sewer Utility Board, (S.D. Ind.)(3:09-cv-128- WTL-WGH):

DATE: ~ Z U(~

DATE: 2

FOR THE UNITED STATES OF AMERICA

A sistant Attorney General
nvironment &Natural Resources Division

U.S. Department of Justice
Washington, D.C. 20530

~.
NIGE OONEY
Trial Attorney
Environmental Enforcement Section
Environment and Natural Resources Division
U.S. Department of Justice
P.O. Box 7611
Washington, D.C. 20044-7611
202-514-3145

14
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THE UNDERSIGNED PARTY enters into this Third Amendment to the Consent Decree in this
action captioned United States and the State of Indiana v. City of Evansville and Evansville
Water and Sewer Utility Board, (S.D. Ind.)(3:09-cv-128-WTL-WGH):

JOSEPH MINKLER
United States Attorney

Thomas Kieper
Assistant United States Attorney
Southern District of Indiana
10 West Market Street, Suite 2100
Indianapolis, IN   46204-3048
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THE UNDERSIGNED PARTY enters into this Third Amendment to the Consent Decree in this
action captioned United States and the State of Lidiaua v. City of Evansville, and Evansville
Water and Sever Utility Board, (S.D. Ind.)(3:09-cv-128-WTL-WGH):

FOR THE UNITED STATES OF ENVIRONMENTAL PROTECTION AGENCY:

DATE: /a2 • / -~ ~ /S `-_~~ ~, . ~~ -ye r~

~ .LEVERETT LSON
~~" Regional Counsel

U.S. Environmental Protection Agency, Rcgion 5
77 Wcst Jackson Boulevard
Chicago, IL 60604

DATE: I ~ ' ~ ~
NICf7LE CANTEL''L,O ~/
Associate Regional Counsel
U.S. Environmental Protectioa~ Agency, Region 5
77 West Jackson Boulevard
Chicago, IL G0644

16
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THE UNDERSIGNED PARTY enters into this Third Amendment to the Consent Decree in this
action captioned United States and the State of Indiana v. City of Evansville, Indiana and
Evansville Water and Sewer Utility Board, (S.D. Ind.) (3:09-cv-128-WTL-WGH):

FOR THE UNITED STATES OF ENVIRONMENTAL PROTECTION AGENCY:

DATE: IZ' (t7• ~
MARK POLL S
Division Directa
Water Enforcement Division
Office of Civil Enforcement
Office of Enforcement and Compliance Assurance
United States Environmental Protection Agency

r~
1

DATE • l S ~ ~ ~ ~~ ~~ CQi`~..1 '~.
4ANNA CITRON DA
Attorney Advisor
Water Enforcement Division
Office ofCivil Enforcement
Office of Enforcement and Compliance Assurance
United States Environmental Protection Agency

17
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THE UNDERSIGNED PARTY enters into this Third Amendment to the Consent Decree in this action

captioned United States and the State of Indiana v. City of Evansville, and Evansville Water and Sewer

Utility Board„(S.D. Ind.)(3:09-cv-128-WTL-WGH):

DATE: ~ ~ / I ~ ~ Z~ I ~

Appxoved as to forth and legality:

DATE: /~ / ~}I~

DATE:

FOR THE STATE OF INDIANA

INDIANA DEPARTMENT OF

ENVIRONMENTAL MANAGEMENT

~,~OL S. COPl~
Commissioner
Indiana Departmenfi of Environmental Management

100 North Senate Street
P.O. Box 6015
Indianapolis, IN 46206
Commissioner

u~

India,~Department of Environanental Management

100 North Serrate Street
P.O. Box 6015
Indianapolis, IN 46206

Indiana Attorney General

PATRICIA. ORLOFF ERDMANN

Chief Counsel for Litigation ;

Office of the Indiana Attorney General

402 West Washington Street

IGCS, Sty Floor
Indianapolis, IN 46204

18
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Indiana A,~torney Genera!

~~!

DATE: ^~.._:.~__..,~T,,,,~..~.,,...~.,....~..

PA C{A ORLOFF ERDMANN

Chief Counsel for Litigation

Office of the Indiana Attorney General

302 West Washington Street

IGCS, Sth Floor

fndianapolfs, IN 46204
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Control Measure/Plan Project
Outfall Number

or Overflow
Name Description Design Criteria Performance Criteria Bid Date

Commencement of
Construction

Achievement of
Full Operation

Green Infrastructure All CSS Basins 1/1/2016 1/1/2017 12/31/2039

001 Kentucky Ave Wetlands treatment system

Constructed wetland treatment with a minimum
storage volume of 42 million gallons. This volume is
for the storage basin only, and excludes conveyance
sewers and dewatering sewers. Conveyance pump
station with minimum sustained design capacity of
198 million gallons per day. Relief sewer with a
minimum diameter of 108 inches. The hydraulic
loading rates for all projects shall not exceed any
manufacture's recommendation.

0 CSOs and 0 gallons of residual  overflow
volume under Typical Year conditions.
Treated discharges shall meet a 50% TSS
reduction by mass standard, with a flow
weighted basis and 12-Month Rolling
Average reported each month. See
Appendix H for monitoring and reporting
requirements.

1/1/2021 1/1/2022 1/1/2025

002 Cass Ave Vertical treatment unit (VTU)

Satellite vertical treatment unit that meets the
performance criteria, including disinfection, with a
minimum sustained design capacity of 226 million
gallons per day. The hydraulic loading rate shall not
exceed the manufacture's recommendation.

0 CSOs and 0 gallons of residual  overflow
volume under Typical Year conditions.
Treated discharges shall meet a 50% TSS
reduction by mass with a flow weighted
basis and 12-Month Rolling Average
reported each month.  See Appendix H for
monitoring and reporting requirements.

 1/1/2030 1/1/2031 1/1/2033

004 Adams Relief sewer to Cass Ave CSO control facility
Relief sewer to the Cass Avenue Vertical Treatment
with a minimum diameter of 72 inches.

0 CSOs and 0 gallons of residual overflow
volume under Typical Year conditions.

 1/1/2030* 1/1/2031* 1/1/2033*

001, 002, 004 Bee Slough Bee Slough Drainage Pipeline

Drainage pipelines between the concrete channel
and the East WWTP Headworks Facility to provide
the ability to send standing water in Bee Slough to
the WWTP for treatment.

0 CSOs and 0 gallons of residual overflow
volume under Typical Year conditions.
Maximize flow to the East WWTP after
wet weather events.

1/1/2018

103 East WWTP Effluent Pump Station
Conveyance pump station with minimum sustained
design capacity of 68 million gallons per day.

Eliminate CSO overflow point.  All East
WWTP effluent pumped to the Ohio River
and not to Bee Slough during high river
levels.

 1/1/2019 1/1/2020 1/1/2023

001, 002, 004 Bee Slough Akin Park Partial sewer separation
Partial sewer separation projects in sewerage
tributary to Bee Slough/East WWTP.

No SSOs pursuant to Consent Decree
paragraph 12, subject to Consent Decree
paragraph 69.

1/1/2020

Bee Slough Restoration and CSO
Treatment

Narrative Description of Proposed Design and Performance Criteria Implementation ScheduleAppendix G: Approved IOCP Remedial Measures, Design Criteria, Performance Criteria, and Implementation Schedule

1

Page 1
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Control Measure/Plan Project
Outfall Number

or Overflow
Name Description Design Criteria Performance Criteria Bid Date

Commencement of
Construction

Achievement of
Full Operation

Narrative Description of Proposed Design and Performance Criteria Implementation ScheduleAppendix G: Approved IOCP Remedial Measures, Design Criteria, Performance Criteria, and Implementation Schedule

2 East WWTP Improvement Projects 103 East WWTP Expand peak Treatment Capacity
Expand secondary treatment system to achieve a
minimum sustained capacity of 40 million gallons per
day through the entire East WWTP.

0 CSOs and 0 gallons of residual overflow
volume under Typical Year conditions. No
bypasses of any portion of East WWTP.

 1/1/2019 1/1/2020 1/1/2023

123 West WWTP
Expand peak primary treatment capacity; Storage Basin in
Howell Park with overflow, Gravity in and out of Storage

Expand West WWTP headworks and primary
treatment to achieve a minimum sustained capacity
of 45 million gallons per day through the entire West
WWTP.

0 CSOs and 0 gallons of residual overflow
volume under Typical Year conditions.

1/1/2019 1/1/2020 1/1/2023

123 Howell Park Storage Construct storage basin at Howell Park
Storage basin with a minimum storage volume of 6.1
MG.  This volume is for the storage basin only, and
excludes conveyance sewers and dewatering sewers.

0 CSOs and 0 gallons of residual overflow
volume under Typical Year conditions.

1/1/2019* 1/1/2020* 1/1/2023*

4
Pigeon Creek Interceptor Optimization
and RTC Projects

012, 013, 014,
016, 017, 018,

024, 025
PCI Complete cleaning and inspection of the PCI

Full interceptor capacity available to convey dry and
wet weather flow to the West WWTP

Convey total capacity of the interceptor
to the WWTP and maximize wet weather
storage capacity within the interceptor.

1/1/2017 1/1/2018 1/1/2022

006
Fulton Avenue Pump
Station

Send to 7th Ave East. Use existing pipe Eliminate CSO overflow point
Eliminate CSO overflow point.  All
wastewater will be conveyed to new 7th
Avenue Pump Station using existing pipe.

1/1/2036

009 7th Avenue West Eliminated Eliminate CSO overflow point
Eliminate CSO overflow point.  All
wastewater will be conveyed to new 7th
Avenue Pump Station using existing pipe.

1/1/2036

Construct new 7th Ave Lift station for wet and dry weather
flows.

Conveyance pump station with minimum sustained
design capacity of 135 million gallons per day.

Ability to pump 45 MGD to the West
WWTP and 90 MGD to onsite storage and
high‐rate treatment facility.

1/1/2026 1/1/2038*

Above ground storage basin

Storage basin with a minimum storage volume of 5.1
million gallons.  This volume is for the storage basin
only, and excludes conveyance sewers and
dewatering sewers

1/1/2028 1/1/2038*

Satellite high rate treatment facility

Satellite high rate treatment unit that meets the
performance criteria, including disinfection, with a
minimum sustained design capacity of 72 million
gallons per day. The hydraulic loading rate shall not
exceed the manufacture's recommendation.

1/1/2035 1/1/2036 1/1/2038

016 Franklin Street Relief sewer to 7th Avenue CSO Control Facility Relief sewer with a minimum diameter of 72 inches.
No more than 2 CSOs, and a total of 2 MG
of residual overflow volume under Typical
Year conditions.

1/1/2035 1/1/2036 1/1/2038*

020 9th Avenue Relief sewer to 7th Avenue CSO Control Facility Relief sewer with a minimum diameter of 48 inches.
0 CSOs and 0 gallons of residual overflow
volume under Typical Year conditions.

1/1/2035* 1/1/2036 1/1/2038*

022 St. Joseph Avenue Increase underflow pipe size and build weir
Raise CSO regulatory weir and increase underflow
sewer diameter to 36 inches.

0 CSOs and 0 gallons of residual overflow
volume under Typical Year conditions.

1/1/2026 1/1/2027 1/1/2028

015 7th Avenue East

After construction of the high‐rate
treatment unit, no more than 4  CSOs, and
a total of 7 MG of residual  overflow
volume under Typical Year conditions.
Treated discharges must not exceed a TSS
concentration of 40 mg/L averaged over
the last seven discharge events. The
compliance sampling done at the
proposed high‐rate treatment unit will be
representative and reported as a 7-
Discharge Rolling Average over the seven
most recent discharge events.  See
Appendix H for monitoring and reporting
requirements.

3 West WWTP Improvement Projects

5
7th Avenue, Franklin Street, Fulton
Avenue, 9th Avenue, and St. Joseph
Avenue CSO Control Projects
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024 Baker Relief pump station to Diamond Avenue CSO Control Facility
Conveyance pump station with minimum sustained
design capacity of 100 million gallons per day.

No more than 4 CSOs, and a total of 12
MG of residual overflow volume under
Typical Year conditions.

1/1/2025 1/1/2026 7/1/2038

Storage basin with dewatering pump station.

Storage basin with a minimum storage volume of 8.1
million gallons.  This volume is for the storage basin
only, and excludes conveyance sewers and
dewatering sewers.  Dewatering pump station with
minimum sustained design capacity of 4 million
gallons per day.

1/1/2028 1/1/2029 1/1/2032*

Conveyance Pump Station

Pump station to conveyance wastewater to Diamond
Avenue storage basin/treatment facility with
minimum sustained design capacity of 150 million
gallons per day.

1/1/2028* 1/1/2029 1/1/2032*

Satellite high rate treatment facility

Satellite high rate treatment unit that meets the
performance criteria, including disinfection, with a
minimum sustained design capacity of 20 million
gallons per day. The hydraulic loading rate shall not
exceed the manufacture's recommendation.

1/1/2028* 1/1/2029 1/1/2032

Diamond Avenue partial sewer separation

Partial sewer separation within the Diamond Avenue
subbasin , as described in Evansville's 2007
Stormwater Master Plan and in Figure 9‐5 of the July
31, 2015 IOCP.

No SSOs pursuant to Consent Decree
paragraph 12, subject to Consent Decree
paragraph 69.

1/1/2026

7 Oakley Street CSO Storage Facility 018 Oakley Street Storage basin with gravity influent & effluent

Storage basin with a minimum storage volume of 0.6
million gallons.  This volume is for the storage basin
only, and excludes conveyance sewers and
dewatering sewers

0 CSOs and 0 gallons of residual overflow
volume under Typical Year conditions.

1/1/2034 1/1/2035 7/1/2036

Oak Hill Partial sewer separation

Partial sewer separation projects, including the State
Hospital, Boeke Road Outfall, Weinbach and Keck
projects, as identified within Evansville's 2007
Stormwater Master Plan.

No SSOs pursuant to Consent Decree
paragraph 12, subject to Consent Decree
paragraph 69.

1/1/2025

011 Oak Hill Storage basin with dewatering pump station

Storage basin with a minimum storage volume of 6.4
million gallons.  This volume is for the storage basin
only, and excludes conveyance sewers and
dewatering sewers.  dewatering pump station with
minimum sustained design capacity of 4.6 million
gallons per day.

No more than 3 CSOs, and a total of 5 MG
of residual overflow volume under Typical
Year conditions.

1/1/2035 1/1/2036 7/1/2037

After construction of the treatment unit,
no more than 4 CSOs, and a total of 40
MG of residual overflow volume will occur
under Typical Year conditions. Treated
discharges must not exceed a TSS
concentration of 40 mg/L averaged over
the last seven discharge events. The
compliance sampling done at the
proposed high‐rate treatment unit will be
representative and reported as a 7-
Discharge Rolling Average over the seven
most recent discharge events.  See
Appendix H for monitoring and reporting
requirements.

Diamond Avenue025

Oak Hill Sewer Separation and CSO
Control  Projects

8

6
Diamond Avenue/Baker Street Sewer
Separation and CSO Control Projects
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008 Chestnut Relief sewer to Oak-Riverside Storage facility Relief sewer with a minimum diameter of 84 inches.
No more than 2 CSOs, and a total of 1 MG
of residual overflow volume under Typical
Year conditions.

1/1/2037 1/1/2038 1/1/2039

0оу Oak and Riverside Storage basin with dewatering pump station

Storage basin with a minimum storage volume of 7.5
million gallons.  This volume is for the storage basin
only, and excludes conveyance sewers and
dewatering sewers.  Dewatering pump station with
minimum sustained design capacity of 3.8 million
gallons per day. Relief sewer with a minimum
diameter of 48 inches.

0 CSOs and 0 gallons of residual overflow
volume under Typical Year conditions.

1/1/2037 1/1/2038 12/31/2039

0мл Dress Plaza Storage basin with dewatering pump station

Storage basin with a minimum storage volume of 3.2
million gallons. This volume is for the storage basin
only, and excludes conveyance sewers and
dewatering sewers. Dewatering pump station with
minimum sustained design capacity of 2.1 million
gallons per day.  Relief sewer with a minimum
diameter of  60 inches.

No more than 3 CSOs, and a total of 7 MG
of residual overflow volume under Typical
Year conditions.

1/1/2035 1/1/2036 1/1/2037

012 Maryland Street
Relocate diversion structure and sanitary connection to the
upstream.  Relief Sewer to Delaware CSO Control Facility.

Relief sewer with a minimum diameter of 72 inches.
No more than 2 CSOs, and a total of 1 MG
of residual overflow volume under Typical
Year conditions.

1/1/2036 1/1/2038 5/31/2040

014 Dresden Street Relief sewer to Delaware Street CSO Control Facility Relief sewer with a minimum diameter of 60 inches.
No more than 2 CSOs, and a total of 1 MG
of residual overflow volume under Typical
Year conditions.

1/1/2036 1/1/2038 5/31/2040

017 6th Avenue Relief sewer to Delaware Street CSO Control Facility Relief sewer with a minimum diameter of 24 inches.
No more than 1 CSOs, and 1 MG of
residual overflow volume under Typical
Year conditions.

1/1/2036 1/1/2038 5/31/2040

SSRMP North Park Rehabilitation Projects Mill Road SSOs Sewer and manhole rehabilitation Defendants shall spend $4,555,000, in 2015 dollars. 1/1/2018 1/1/2019 1/1/2023

SSRMP North Park Capacity Projects SSO Mill Road SSOs
Increase conveyance capacity by upsizing trunk sewers; raise
manhole rim elevations; pump flow into CSS

Conveyance pump station with minimum sustained
design capacity of 17.7 million gallons per day.
Upsize a total length of 7,759 feet of sanitary sewer.
Relief sewer diameter will be determined using 10-
year level of SSO control.  Seal manholes associated
with upsized sewer lines.  See Evansville's approved
Sanitary Sewers Remedial Measures Plan for more
specific project details.

0 SSOs, 10-year level of SSO control

1/1/2030 1/1/2031 5/31/2035

SSRMP
Lloyd Expressway Rehabilitation
Projects

SSO Lincoln Avenue SSOs Sewer and manhole rehabilitation Defendants will spend $2,619,000, in 2015 dollars. 1/1/2021 1/1/2022 1/1/2025

SSRMP Lloyd Expressway Capacity Projects SSO Lincoln Avenue SSOs
Increase conveyance capacity by upsizing trunk sewers; raise
manhole rim elevations

Upsize a total  length of 5,951 feet of sanitary sewer.
Relief sewer diameter based on 10-year level of SSO
control.  Adjust 2 manhole inverts.   See Evansville's
approved Sanitary Sewers Remedial Measures Plan
for more specific project details.

0 SSOs, 10-year level of SSO control

1/1/2024 1/1/2025 1/1/2027

SSRMP NW/SW Rehabilitation Projects SSO Tekoppel Avenue SSOs Sewer and manhole rehabilitation Defendants shall spend $3,876,000, in 2015 dollars. 1/1/2022 1/1/2023 1/1/2027

SSRMP NW/SW Capacity Projects SSO Tekoppel Avenue SSOs
Increase conveyance capacity by upsizing trunk sewers; raise
manhole rim elevations; pump flow into CSS

Conveyance pump station with minimum sustained
design capacity of 14.5 million gallons per day.  Size
any relief sewer diameter based on 10-year level of
SSO control.  See Evansville's approved Sanitary
Sewers Remedial Measures Plan for more specific
project details.

0 SSOs, 10-year level of SSO control

1/1/2026 1/1/2027 1/1/2028

SSRMP E-11 Rehabilitation Projects SSO Bergdilt Rd SSOs Sewer and manhole rehabilitation Defendants shall spend $3,487,000, in 2015 dollars. 1/1/2022 1/1/2023 1/1/2026

13 Delaware Street 1/1/2036
6th Avenue, Dresden Street, Maryland
Street, and Delaware Street CSO Control
Projects

5/31/2040
Storage basin with dewatering pump station, conveyance pump
station, and relief sewer.

Storage basin with a minimum storage volume of 3.5
million gallons. This volume is for the storage basin
only, and excludes conveyance sewers and
dewatering sewers. Dewatering pump station with
minimum sustained design capacity of 1.8 million
gallons per day. Conveyance pump station with
minimum sustained design capacity of 70 million
gallons per day. Relief sewer with minimum diameter
of 84 inches.

No more than 2 CSOs, and a total of 3 MG
of residual overflow volume under Typical
Year conditions.

10

9
Downtown CSO (Oak/Riverside,
Chestnut, and Dress Plaza) Control
Projects

1/1/2038
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SSRMP E-11 Capacity Projects SSO Bergdilt Rd SSOs
Increase conveyance capacity by upsizing trunk sewers; raise
manhole rim elevations; pump flow into CSS

Conveyance pump station with minimum sustained
design capacity of 14.5 million gallons per day.
Upsize a total sewer length of 12,043 feet.  Relief
sewer diameter based on 10-year level of SSO
control.  Adjust 21 manhole inverts.  See Evansville's
approved Sanitary Sewers Remedial Measures Plan
for more specific project details.

0 SSOs, 10-year level of SSO control

1/1/2027 1/1/2028 1/1/2030

SSRMP SSS Rehabilitation Projects SSO SSS Basins Sewer and manhole rehabilitation Defendants shall spend $3,671,000, in 2015 dollars. 1/1/2024 1/1/2025 1/1/2035

Notes:
1 With the exception of the SSRMP Projects noted above, this summary table does not include cost information.  Capital Costs, Project O&M, and Life Cycle costs are presented with project details in the LTCP, SSRMP, and WWTP Facility Plan.
2 Performance criteria based on  Evansville's typical precipitation  year.  Evansville should have no more than four CSO activations within the combined sewer collection system during the typical precipitation year.
3 Crossed out boxes in the Implementation Schedule indicated smaller projects whose full completion dates were earlier than the larger projects within the same control measure.
4 Dates with an asterix denote dates in the Implementation Schedule that were taken from a larger project in the same control measure, consistent with the 9/29/2015 discussion.
5

6

7

Effluent from the 7th Avenue Remote Treatment Unit, Diamond Avenue Remote Treatment Unit, the Constructed Wetland, and the VTU shall not exceed the following E. coli criteria from April 1 through October 31 of each year: (A) One hundred
twenty-five (125) colony forming units per one hundred (100) milliliters as a geometric mean provided that five (5) grab samples or more are collected over a thirty (30) day period and (B) Two hundred thirty-five (235) colony forming units per one
hundred (100) milliliters daily maximum.  Daily maximum shall be the geometric mean of all samples on any discharge day provided that three (3) or more grab samples are collected.  If less than 3 grab samples are taken then the arithmetic mean
shall be reported instead.  The goal of the effluent monitoring program is to collect at least 3 grab samples during each discharge event, and the samples shall be collected at shorter intervals at the onset of the event, if Evansville estimates that the
event duration may be less than 6 hours.

Per Evansville's 2015 Combined Sewer Overflow Operation Plan (CSOOP) Update, CSOs 009 and 123 are not utilized.  Evansville shall physically eliminate both of these CSOs by October 31, 2016 and reflect the elimination of these outfalls in its 2016 CSOOP Update.

Discharges from the wetland treatment system, VTU, 7th Avenue East satellite high rate treatment system, and Diamond Avenue high rate treatment system in compliance with the applicable Design and Performance Criteria in this Appendix G and applicable NPDES
permit requirements shall not be considered a “CSO”  prohibited by the Consent Decree, as amended, for purposes of determining compliance with the number of CSOs specified by the Performance Criteria applicable to each such system in this Appendix G.

Page 5
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CONSENT DECREE APPENDIX H:  Monitoring and Reporting Requirements for
Remote Treatment Controls Identified in Appendix G.

This Appendix H states the post-construction monitoring requirements for specific
pollutants that apply to the proposed four remote treatment locations identified in Appendix G to
this Consent Decree, specifically:

 Seventh Avenue Lift Station Remote Treatment Unit;
 Diamond Avenue Remote Treatment Unit;
 Vertical Treatment Unit (“VTU”) at the East Wastewater Treatment Plant

(“WWTP”); and
 Constructed Wetland Treatment System (“Constructed Wetland”) at the East

WWTP.

The post-construction monitoring requirements stated in this Appendix H are in addition to those
requirements in Defendant’s IOCP Post-Construction Monitoring Plan to be prepared in
accordance with Appendix C of this Consent Decree and subject to approval by Plaintiffs
pursuant to Section XV of the Consent Decree (Review and Approval Procedures).  The post-
construction monitoring requirements in this Appendix H shall be incorporated by reference in
Defendants’ IOCP Post-Construction Monitoring Plan.  The IOCP Post-Construction Monitoring
Plan, including the requirements of this Appendix H, shall be used to determine compliance with
the Consent Decree and to determine whether a Supplemental Compliance Plan is required
pursuant to Paragraph 49 of the Decree.

A. Definitions

 7-Discharge Rolling Average shall mean an event-based monthly calculation for
samples from an individual treatment unit reported each month in Defendants’
Monthly Report, and shall be calculated by adding the TSS results from the most
recent seven discharges and dividing by 7.

 12-Month Event-Based Rolling Average shall mean the volume weighted, event based
monthly calculation for samples from an individual treatment unit that multiplies the
TSS percent removal by the total effluent volume for each event in the most recent
12-month consecutive period and adds the events during the 12-month consecutive
period together, before dividing by the total effluent volume from all of the events
during the entire 12-month consecutive period.

 composite sample shall mean a sample prepared by physically combining two or more
samples from the same sampling point, having some specific relationship and
processed to ensure homogeneity.

 continuous monitoring shall mean the uninterrupted collection of data from a specific
sampling point throughout the discharge event.
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 geometric mean shall mean the antilogarithm of the mean of the logarithms of all the
values in a set.

 grab sample shall mean a single sample which is collected at one point in time and
place.

 Monthly Report shall mean the report required under Section E of this Appendix H.

 precipitation event shall mean an occurrence of rain, snow, sleet, hail, or other form
of precipitation.

 sample or sampling shall mean the process of obtaining a representative portion of
the material of concern.

B. Seventh Avenue and Diamond Avenue Monitoring Requirements

1. Sampling Requirements

Defendants shall conduct effluent sampling when the unit is discharging.  Defendants
shall sample each Remote Treatment Units’ effluent discharge at representative locations and
such locations shall be recorded in the Monthly Report required under Section E of this
Appendix H. Defendants shall analyze samples for TSS, CBOD5, pH, and E. coli.  Defendants
shall also sample for residual chlorine if Defendants choose to disinfect CSO effluent using
chlorine. Defendants shall also sample for any additional parameters identified in the NPDES
permit.

Defendants shall use an automatic sampler that collects samples at defined intervals or
shall take grab samples.  Defendants shall collect each sample, whether automatic or grab, that
must be representative of the discharge. Defendants shall initiate sampling within 30 minutes
from the beginning of the discharge event, and shall continue at intervals determined by
Defendants but no less than every 2 hours during the event. Defendants shall take and analyze
composite samples for TSS and CBOD5. Defendants must sample for E. coli daily when
discharging. If Defendants choose to disinfect using chlorine, Defendants shall perform and
analyze a grab sample of residual chlorine each time a separate grab sample of E coli is
performed. Defendants are not required to sample the wet weather treatment component influent
for E. coli or residual chlorine.  Defendants shall perform a representative pH grab sample for
each wet weather treatment component discharge event. Defendants shall conform all sampling
to the requirements in 40 CFR 136.

Defendants shall calculate the effluent TSS concentration 7-Discharge Rolling Average
for each outfall at the Seventh Avenue Lift Station Remote Treatment Unit and the Diamond
Avenue Remote Treatment Unit, and report the 7-Discharge Rolling Average in the Monthly
Report to EPA/IDEM.  The 7-Discharge Rolling Average calculation will be:
(x1+x2+x3+x4+x5+x6+x7)/7
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Where:

x = the representative effluent TSS concentration sampled during the most recent
discharge
1 = the first discharge event, 2 = the second discharge event, and so on.

If, for example, 10 remote treatment discharges occur in a single month, then 10 7-Discharge
Rolling Averages would be included in the monthly report (i.e. the newest discharge result would
be added, the oldest discharge result would be dropped off in the calculation and so on). If there
is no discharge in a month from either of the Remote Treatment Units, Defendants shall report
“No Discharge” on the Monthly Report for that month. In the next month in which a discharge
occurs, the 7-Discharge Rolling Average shall be calculated using the representative effluent
TSS concentrations from each of the 7 most recent discharge events regardless of whether the
discharges occurred in contiguous months.

2. Monthly Report Requirements for the Remote Treatment Units

In addition to the requirements in Section E of this Appendix H, Defendants shall include
in each Monthly Report results for TSS, CBOD5, E. coli, pH, and, if applicable, residual chlorine
for the Remote Treatment Units for each activation/discharge event.  Defendants shall report
TSS, CBOD5, and residual chlorine as concentrations (mg/L).  Defendant shall report E. coli as
cfu/100 mL and pH as s.u. In addition, Defendants shall include in each Monthly Report:

 The corresponding precipitation information for each discharge event
 The results of each individual E. coli grab sample taken
 The monthly geometric mean for all of the E. coli samples taken in the previous month
 The time when each E. coli sample was taken and the estimated flow being discharged

from the Remote Treatment Units
 Identify any dry weather discharges that occurred from the Remote Treatment Units

within the previous month (include the start and end time of the dry weather discharge
and the total volume discharged).

 Identify any discharge the does not meet the performance criteria for the Remote
Treatment Units that occurred during the previous month.

 Identify the start and end time and the total volume discharged from outfall CSO 005 for
each day when the CSO discharged in the previous month.  Identify the flow in MGD
discharged from the 7th Avenue Lift Station Remote Treatment Unit for each calendar
day the CSO discharged.

 Identify the start and end time and the total volume discharged from outfall CSO 025 for
each day when the CSO discharged in the previous month.  Identify the flow in MGD
discharged from the Diamond Avenue Remote Treatment Unit for each calendar day the
CSO discharged.
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3. Continuous Operation of the Remote Treatment Units/ Prohibition Against Dry Weather
Discharges

No CSOs shall occur at Seventh Avenue East (CSO 005) when the Seventh Avenue
Remote Treatment Unit is operating at or below its design maximum flow of 72 million gallons
per day.  No CSOs shall occur at Diamond Avenue (CSO 025) when the Diamond Avenue
Remote Treatment Unit is operating at or below its design maximum flow of 20 million gallons
per day. The bypass provisions of 40 CFR 122.41(m) shall apply to each bypass at the Remote
Treatment Units. Each Remote Treatment Unit is prohibited from discharging during dry
weather conditions.

The sampling for the Remote Treatment Units must begin upon the Remote Treatment
Units upon the Achievement of Full Operation date identified in Appendix G.

Defendants shall perform all sampling for the Remote Treatment Units  at a point
representative of the Remote Treatment Units’ effluent, before admixture with any other flow.
Defendants shall monitor the other flow, including but not limited to a CSO, before combining
with effluent from the Remote Treatment Units.  Defendants shall report this measured other
flow within the Monthly Report, including the start and end time and the total volume
discharged, when either of the Remote Treatment Units are discharging.

C. Constructed Wetland Monitoring and Water Quality Sampling Procedure

1. Sampling Requirements

Defendants shall conduct influent and effluent sampling when the Constructed Wetland is
filling or discharging.  Defendants shall measure inflow and outflow from the Constructed
Wetland at a representative location and recorded in 15 minutes intervals to determine rates of
filling/emptying of the Constructed Wetland during and after events. Defendants shall average
the inflow and outflow information on hourly basis to correspond with samples being taken. In
addition, Defendants shall log Constructed Wetland water levels using an ultrasonic transducer
or similar method, at a representative location, to track and record the depth of the Constructed
Wetland and duration of storm events before, during, and after storm events.

Defendants shall sample Constructed Wetland influent and effluent at representative
Constructed Wetland inflow and outflow locations.  Defendants shall analyze samples for TSS,
CBOD5, residual chlorine, pH, and E. coli. All sampling conducted must be representative of
the Constructed Wetland’s influent and effluent.

Defendants shall use an automatic sampler that collects samples at defined intervals or
shall take grab samples.  Defendants shall collect each sample, whether automatic or grab, during
representative inflow into or representative discharges from the Constructed Wetland.
Defendants shall initiate influent sampling within 30 minutes from the beginning of filling of the
Constructed Wetland. Defendant shall continue influent sampling at intervals determined by
Defendants but no less than every hour during the filling of the Constructed Wetland
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Defendants shall initiate effluent sampling within 30 minutes after the beginning of a
discharge from the Constructed Wetland. Defendant shall continue effluent sampling at intervals
determined by Defendants but no less than every hour during discharge. Defendants shall
analyze composite samples taken for TSS and CBOD5. Defendants must sample for E. coli daily
when discharging. If Defendants choose to disinfect using chlorine, Defendants shall take and
analyze a grab sample of residual chlorine each time a separate grab sample of E. coli is taken.
Defendants shall perform a representative pH grab sample for each Constructed Wetland
discharge event. Defendants shall conform all sampling to the requirements in 40 CFR Part 136.

Defendants shall calculate the TSS percent reduction by mass for each discharge day
using the corresponding day’s TSS influent and effluent sampling results and corresponding
Constructed Wetland inflow and outflow volumes.  The typical calculation for TSS percent
reduction for a single discharge event would be:

re = 1 – (te×ve)/ (ti×vi) = TSS percent removal

Where:
o re = TSS percent removal for event e
o te = average of the TSS effluent concentrations
o ve = total effluent volume
o ti = the average of the TSS influent concentrations
o vi = total influent volume

The flow weighted percent removal shall be calculated by multiplying the computed TSS percent
removal by the total volume for each discharge event.  A sample 12-Month Rolling Average for
flow weight TSS percent removal would be:

((r1×v1)+(r2×v2)+(r3×v3)…)/(v1+v2+v3…) = the flow weighted TSS percent removed
running total

Where:
o r = percent of mass removed
o v = total effluent volume discharged from the Constructed Wetland during each

event
o 1 = the first discharge event, 2 = the second discharge event, and so on and so forth

After the 13th month of operation, the results used in the TSS percent removal from the 1st month
of operation would drop off the 12-Month Rolling Average.  This process will continue for each
subsequent month in which newest month’s results would be added and the oldest month’s
discharge results would be dropped off in the calculation and so on. If there is no discharge in a
month from the Constructed Wetland, Defendants shall report “No Discharge” on the Monthly
Report.
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2. Monthly Report Requirements for the Constructed Wetland

In addition to the requirements of Section E of this Appendix H, Defendants shall include
in the Monthly Report all sample results for TSS, CBOD5, pH, E. coli and, if applicable, residual
chlorine for the Constructed Wetland.  Defendants shall report TSS, CBOD5, and residual
chlorine as concentrations (mg/L).  Defendants shall report E. coli as cfu/100 mL and pH as s.u.

In addition, Defendants shall include in the Monthly Report the calculation of the 12-
Month Rolling Average for TSS. Defendants shall compare that value to the Performance
Criterion of 50% TSS removal stated in Appendix G, and state in each Monthly Report each
instance in which that requirement was not met during that month. In addition, Defendants shall
also include in each Monthly Report:

 The Constructed Wetland maximum water elevation for each wetland discharge event;
 The results of each individual E. coli grab sample taken;
 The monthly geometric mean for all of the E. coli samples taken in the previous month;
 The date and time each E. coli grab sample was taken and the estimated flow being

discharged from the Constructed Wetland;
 Corresponding precipitation information for each discharge event;
 Any dry weather discharges that occurred from the Constructed Wetland within the

previous month (include the start and end time of the dry weather discharge and the total
volume discharged); and

 The start and end time and the total volume discharged from outfall CSO 001 for each
day when the CSO discharged in the previous month.

 The flow in MGD discharged from the Wetland for each calendar day CSO 001
discharged.

3. Continuous Operation of the Constructed Wetland

When the Constructed Wetland is not operating at greater than its design maximum flow
of 198 million gallons per day, no CSOs shall occur at Kentucky Avenue (CSO 001). The
bypass provisions within 40 CFR 122.41(m) shall apply to any bypasses of the Constructed
Wetland. Defendants shall not fill the wetland when the East WWTP is receiving flows less
than 40 MGD, except as necessary to maintain water levels to support vegetation. During this
exception, Defendant shall only use effluent treated with full secondary treatment at the East
WWTP, and each such instance during a month in which Defendant fills the wetland shall be
documented in the Monthly Report.  Defendant shall conduct TSS sampling of the East WWTP
effluent, regardless of the duration of the inflow, used to support the Constructed Wetland’s
vegetation and shall include this sampled TSS concentration and the applicable inflow volume in
the TSS percent removal calculation.

Defendants shall begin monitoring the flow weighted TSS percent removal at the
Constructed Wetland by no later than January 1, 2025 or after achievement of full operation,
whichever is earlier.
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Defendants shall perform all sampling for the Constructed Wetland at a point
representative of the Constructed Wetland’s effluent, before admixture with any other flow.
Defendant shall monitor the other flow, including but not limited to WWTP discharge or a CSO,
before combining with effluent from the Constructed Wetland.  Defendants shall report this
measured other flow within the Monthly Report, including the start and end time and the total
volume discharged, when the Constructed Wetland is discharging.

D. Vertical Treatment Unit (VTU) Monitoring Procedure

1. Sampling Requirements

Defendants shall conduct influent and effluent sampling when the VTU is discharging.
Defendants shall measure the VTU’s effluent discharge volume at a representative location and
log the discharge event in 15 minutes intervals to determine rates of emptying of the system
during and after wet weather events.  Defendants shall average outflow data on an hourly basis to
correspond with samples being taken.

Defendants shall monitor, and include in the Monthly Report required under Section E of
this Appendix H, the total volume (gallons) of wastewater captured and pumped to Evansville’s
East WWTP.  Defendants shall sample VTU influent and effluent at representative inflow and
outflow locations.  Defendants shall analyze samples for TSS, CBOD5, residual chlorine, pH,
and E. coli.

Defendants shall use an automatic sampler that collects samples at defined intervals or
shall take grab samples.  Defendants shall collect each sample, whether automatic or grab, during
representative inflow into or representative discharges from the VTU.  Defendants shall initiate
sampling within 30 minutes from the beginning of the filling of the VTU for influent sampling
and within 30 minutes after the discharge event begins for effluent sampling.  Defendants shall
continue at intervals determined by Defendants but no less than every hour during the event.
Defendants shall composite samples taken for TSS and CBOD5.  Defendants must sample for E.
coli daily when discharging. If Defendants choose to disinfect using chlorine, Defendants shall
perform and analyze a grab sample of residual chlorine each time a separate grab sample of E.
coli is performed. Defendants shall perform a representative pH grab sample for each VTU
discharge event.  Defendants shall conform all sampling to the requirements in 40 CFR Part 136.

Defendants shall calculate the TSS percent reduction for the VTU using the appropriate
TSS influent and effluent sampling results for each discharge event. The typical calculation for
TSS percent reduction for a single discharge event is:

re = 1 – (te×ve)/ (ti×ve) = TSS percent removal

Where:
o re = TSS percent removal for event e
o te = average of the TSS effluent concentrations
o ve = total effluent volume
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o ti = the average of the TSS influent concentrations

Defendants shall calculate the flow weighted percent removal by multiplying the computed TSS
percent removal by the total volume.  A sample 12-Month Rolling Average for flow weighted
TSS percent removal would be:

((r1×v1)+(r2×v2)+(r3×v3)…)/(v1+v2+v3…) = the flow weighted TSS percent removed
running total

Where:
o r = percent of mass removed
o v = volume discharged in each event
o 1 = the first discharge event, 2 = the second discharge event, and so on and so forth

After the 13th month of operation, the results used in the TSS percent removal from the 1st

months of operation would drop off the rolling 12-Month Rolling Average. This process will
continue for each subsequent month, in which newest month’s results would be added and the
oldest discharge results would be dropped off in the calculation and so on. If there is no
discharge in a month from the VTU, Defendants shall report “No Discharge” for that month on
the Monthly Report.

Defendants shall include the calculation of the 12-Month Rolling Average in the Monthly
Report submitted to EPA and IDEM.  Defendants shall compare this value to the requirement for
50% TSS removal and identify in its reports when that requirement is not met.

2. Monthly Report Requirements for the VTU

In addition to the requirements of Section E of this Appendix H, Defendants shall include
the results for TSS, CBOD5, E. coli, pH, and, if applicable, residual chlorine for the VTU in the
Monthly Report required under Section E of this Appendix H. Defendants shall report TSS,
CBOD5, and residual chlorine as concentrations (mg/L).  Defendants shall report E. coli as
cfu/100 mL and pH as s.u.

In addition, Defendants shall include in the Monthly Report the calculation of the VTU’s
12-Month Rolling Average for TSS percent reduction.  Defendants shall compare that value to
the Performance Criterion of 50% TSS removal stated in Appendix G, and state in each Monthly
Report each instance in which that requirement was not met during that month. In addition,
Defendants shall also include in each Monthly Report:

 The results of each individual E. coli grab sample taken;
 The monthly geometric mean for all of the E. coli samples taken in the previous month;
 The date and time each E. coli grab sample was taken and the estimated flow being

discharged from the VTU;
 Corresponding precipitation information for each discharge event;

Case 3:09-cv-00128-WTL-WGH   Document 280-1   Filed 02/18/16   Page 33 of 62 PageID #:
 3767



9

 Any dry weather discharges that occurred from the VTU within the previous month
(include the start and end time of the dry weather discharge and the total volume
discharged);

 The start and end time and the total volume discharged from outfall CSO 002 and CSO
004 for each day either of the CSOs discharged in the previous month; and.

 The flow in MGD discharged from the VTU for each calendar day whenever either CSO
002 or CSO 004 discharge.

3. Continuous Operation of the VTU During Discharges/Prohibition on Dry Weather
Discharges

No CSOs shall occur at Cass Avenue (CSO 002) or at Adams Avenue (CSO 004) when
the VTU is operating at or below its design maximum flow of 226 million gallons per day. The
provisions of 40 C.F.R. § 122.41(m) apply to all bypasses at the VTU. The VTU is prohibited
from discharging during dry weather conditions.

Defendants shall operate the VTU in order to maximize the amount of wastewater
captured and pumped back to Defendants’ East WWTP.  The amount of wastewater pumped
back to the East WWTP will not be included in TSS percent removal calculation for the VTU.

Defendants shall begin monitoring and sampling influent and effluent at the VTU, and
begin calculating the flow weighted percent removal, on January 1, 2033 or after achievement of
full operation, whichever is earlier.

Defendant shall perform all sampling for the VTU at a point representative of the VTU’s
effluent, before admixture with any other flow.  Defendants shall monitor the other flow,
including but not limited to WWTP discharge or a CSO, before combining with effluent from the
VTU. Defendants shall report this other measured flow within the Monthly Report, including the
start and end time and the total volume discharged, when the VTU is discharging.

E. Requirements for Monthly Reports

Defendants shall submit a Monthly Report to the addresses for EPA and IDEM identified
in Paragraph 98 of the Consent Decree. The Monthly Report shall be submitted on the 28th day
of each month until termination of the Consent Decree, beginning on January 1, 2025 or after
achievement of full operation of the Constructed Wetland, whichever is earlier. In addition to
the foregoing requirements in this Appendix H, and for each measurement or sample provided
within the Monthly Report, Defendants shall record and maintain records of all the monitoring or
sampling information, including the following:

 The exact place, date, and time of sampling/measurement
 The names and titles of the person(s) who performed the sampling/measurement
 The date and times the analyses were performed
 The names and titles of the person(s) who performed the analyses
 The analytical techniques or methods used
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 All relevant calibration records pertaining to the analyses performed
 The results of all analyses and measurements performed

In addition, Defendants shall report precipitation events in each Monthly Report, including the
amount of precipitation, the duration of the event, and the type of precipitation.  If excessive
snowmelt was a condition that caused a CSO discharge from the Remote Treatment Units,
Constructed Wetland, or VTU, Defendants must include in the Monthly Report an estimate of
the amount of snow in inches melted that caused the discharges.

If Defendants fill the Constructed Wetland as permitted by Section C.3 of this Appendix
H for the purpose of maintaining water levels to support vegetation and the intended wastewater
treatment function of the wetland, then Defendants shall report in the Monthly Report for that
month the volume of treated effluent discharged to the wetland and the date and duration of
discharge.

The following influent and effluent sampling requirements in Table 1, below, shall apply
to the Seventh Avenue Lift Station Remote Treatment Unit, the Diamond Avenue Remote
Treatment Unit, the VTU, and the Constructed Wetland, and shall be included in each Monthly
Report.

Table 1
Evansville Proposed Sampling Requirements

Influent
(units) Effluent (units)

Total Suspended Solids mg/L mg/L
CBOD5 mg/L mg/L
pH s.u. s.u.
E. coli cfu/100 mL cfu/100 mL
Residual Chlorine mg/L mg/L

Defendants shall retain this information and any additional calibration, record of analyses
preformed, maintenance of instrumentation and recording from continuous monitoring
instrumentation for at least 5 years after the termination of the Consent Decree in accordance
with Paragraph 109 in the Consent Decree.
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APPENDIX I: Non-IOCP Capital Investments

A B E H J AP AY BI BV BW CI

Investment
Number

Service
Area

Project Type Long Description Project Source
Start
Year

2012 Planning
Level

Submitted
Capital Costs

Actual Total
Project Cost

Commence
Construction

AFO
Appendix I

Designation

S0001 West Lift Station
Design and Construction of Cantex conversion to submersible pumps at the
Beverly Heights lift station

Master Plan 2016 $342,000 Base

S0002 East CSO
Design and Construction of CASS CSO flow monitoring improvements and pipe
extention

Management Plan 2016 $1,200,000 Base

S0003 East Lift Station Design and Construction of lift station improvements for the Cross Point lift station Master Plan 2016 $625,000 Base

S0004 East Lift Station
Design and Construction of a new force main for the Eagles lift station
replacement

Master Plan 2016 $1,092,000 Base

S0005 East Lift Station
Design and Construction of the replacement and upgrade of the Eastland Mall lift
station

Master Plan 2016 $342,000 Base

S0006 East Lift Station
Design and Construction of the replacement and upgrade of the Indian Woods lift
station

Master Plan 2016 $293,000 Base

S0007 East Lift Station
Design and Construction of lift station rehabilitation of the Junior Warfield lift
station and driveway approach

Master Plan 2016 $455,000 Base

S0008 West Lift Station Design and Construction of a new Key West lift station Master Plan 2016 $1,090,000 Base

S0009 West Lift Station
Design and Construction of lift station improvements for the North Park lift station
replacement

Master Plan 2016 $293,000 Base

S0010 East Lift Station
Construction to convert existing Oak Grove lift station from a Cantex to a
submersible pump station

Master Plan 2016 $583,000 Base

S0011 West Collection
Design and Construction to extend sanitary sewer and eliminating need for this lift
station

Master Plan 2016 $180,000 Base

S0012 West West Treatment Plant Odor Control Biofilter for Gravity Belt Thickener Building Management Plan 2016 $250,000 Base
S0013 West Lift Station Study lift station replacement options Master Plan 2016 $200,000 Base

S0014 East Lift Station
Design and Construction of lift station improvements at Pine Lake lift station
repalcement

Master Plan 2016 $303,000 Base

S0015 All Collection Study to inspect, evaluate, and prioritize all sanitary sewer siphons Master Plan 2016 $145,000 Base

S0016 East East Treatment Plant
Design and Construction of waste activated sludge and return activated sludge
piping improvements at the east treatment plant

Master Plan 2016 $2,712,000 Base

S0017 East East Treatment Plant
Design and Construction for the replacement of 3 return activated sludge pumps
at the east plant

Master Plan 2016 $765,000 Base

S0018 East Lift Station Design and Construction of lift station improvements at Regal Eight lift station Master Plan 2016 $269,000 Base

S0019 All Lift Station Annual SCADA upgrades and Project Programming / Integration required Master Plan 2016 $300,000 Base

S0020 East East Treatment Plant
Design and Reconstructon of the small contact tank walls and baffles for additional
chlorine contact time for the additional flows at the east plant

Maintenance 2016 $250,000 Base

S0021 West Lift Station Design and Construction of lift station improvements at the Tall Timbers lift station Master Plan 2016 $463,000 Base

S0022 East Lift Station
Design and Construction of Cantex lift station conversion to submersible pumps at
Twickingham lift station

Master Plan 2016 $390,000 Base

S0023 East Lift Station
Design and Construction of lift station improvements at the Wazny Way lift station
and CMOM 3.0 requirements

Master Plan 2016 $402,000 Base

S0024 All Vehicles Replacement Vehicle #548-2000 - Engineering PM Pool Vehicle SUV Management Plan 2016 $24,800 Base
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Submitted
Capital Costs
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Designation

S0025 All Equipment Replacement Dump Truck #521-2006 Construction Pool Sterling Dump Truck Management Plan 2016 $77,000 Base

S0026 All Equipment Replace Planning 32-ISCO Flow Meters Management Plan 2016 $140,000 Base
S0027 All Vehicles Replacement Vehicle #524-2006 4x4 SUV Management Plan 2016 $26,200 Base
S0028 All Vehicles Replacement Vehicle #526-1999 SUV Management Plan 2016 $35,000 Base
S0029 All Vehicles Replacement Vehicle #533-2006 Crew Van Management Plan 2016 $36,000 Base
S0030 All Vehicles Replacement Vehicle #534-1996 Pickup F-350 Management Plan 2016 $40,000 Base
S0031 All Vehicles Replacement Vehicle #545-2002 Pickup F-250 Management Plan 2016 $32,000 Base
S0032 All Equipment Replacement Dump Truck #577-2001 Dump Truck Management Plan 2016 $108,000 Base
S0033 All Equipment Replace Water Planning Generator #277 Management Plan 2016 $10,000 Base
S0034 All Equipment Replace CCTV Camera #277 Management Plan 2016 $21,000 Base
S0035 All Equipment Replace CCTV Reel & Cable #277 Management Plan 2016 $22,000 Base
S0036 All Equipment Replace CCTV Pipe Ranger Tractor #277 Management Plan 2016 $18,000 Base
S0037 All Equipment Replace K-2 Summit CCU/VID CPU #277 Management Plan 2016 $7,000 Base
S0038 All Equipment Replace Envirosight Pole Cam#1 Management Plan 2016 $15,000 Base

S0039 All Lift Station
10-yr lift station pump replacement cycle with 20-yr station rehab/replace cycle
built in

Management Plan 2016 $156,000 Base

S0040 West Lift Station
Design and Construction of First Avenue lift station replacement and CMOM 3.0
requirments

Management Plan 2016 $293,000 Base

S0041 East Lift Station Design and Construction of Greencove lift station replacement Management Plan 2016 $342,000 Base
S0042 All Transportation Relocation Undistributed Projects Management Plan 2016 $200,000 Base
S0043 All Lift Station Air Release Valve Replacement Program Management Plan 2016 $300,000 Base
S0044 East East Treatment Plant 1.2.5.1.1 Rehabilitate Aeration Splitter Box Concrete Management Plan 2016 $50,000 Base
S0045 East East Treatment Plant 1.2.7.1.2 Replace Secondary Blower Building Roof Management Plan 2016 $20,000 Base
S0046 East East Treatment Plant 1.2.14.7.1 Polymer Feed System Management Plan 2016 $150,000 Base
S0047 East East Treatment Plant 1.2.18.2 Sludge Building Roof Management Plan 2016 $300,000 Base
S0048 West West Treatment Plant 1.1.5.1.1 Rehabilitate Aeration Splitter Box Concrete Management Plan 2016 $50,000 Base
S0049 West West Treatment Plant 1.1.14.2 Thickener and Dewatering Building Roof Replacement Management Plan 2016 $40,000 Base
S0050 West West Treatment Plant 1.1.14.7.1 Polymer Feed System Management Plan 2016 $150,000 Base
S0051 All Collection On Call Realtor Contract for opinion costs related to easement needs Management Plan 2016 $10,000 Base

S0052 East East Treatment Plant
Design and Construction of modifications to the aeration piping at the east
treatment plant, phase II

Master Plan 2017 $1,000,000 Base

S0053 East East Treatment Plant
Design and Construction of modifications to the aeration basin selector at the east
treatment plant

Master Plan 2017 $384,000 Base

S0054 West Lift Station
Design and Construction of a new Pfeiffer Road lift station relocated to the
Wansford Yard property

Master Plan 2017 $27,000,000 Base

S0055 All Vehicles Replacement Vehicle #547-2006 Pickup Management Plan 2017 $46,000 Base
S0056 All Vehicles Replacement Vehicle #550-1999 4-Dr Sedan Management Plan 2017 $25,500 Base
S0057 All Vehicles Replacement Vehicle #551-1999 Pickup Management Plan 2017 $25,500 Base
S0058 All Equipment Replacement Vac Truck #584-2004 Sterling Truck Vac Truck Management Plan 2017 $232,000 Base
S0059 All Equipment Sewer Line Rapid Assessment Tool SL-RAT Management Plan 2017 $22,000 Base

S0060 All Lift Station
10-yr lift station pump replacement cycle with 20-yr station rehab/replace cycle
built in

Management Plan 2017 $156,000 Base

S0061 East Lift Station
Design and Construction of Bonnieview and Oak lift station replacement; manifold
with Plaza Drive

Management Plan 2017 $293,000 Base
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S0062 West Lift Station
Design and Construction of Tonia Court lift station equipment rehabilitation and
CMOM 3.0 requirements

Management Plan 2017 $171,000 Base

S0063 West Lift Station Design and Construction of Wynnfield lift station replacement Management Plan 2017 $946,000 Base
S0064 All STEP Step Project Management Plan 2017 $100,000 Base
S0065 West West Treatment Plant 1.1.22.1 Paving Management Plan 2017 $250,000 Base
S0066 West West Treatment Plant 1.1.22.2 Fencing Management Plan 2017 $125,000 Base
S0067 All Collection On Call Realtor Contract for opinion costs related to easement needs Management Plan 2017 $10,000 Base
S0068 All Development Relocation Undistributed Projects for Development required relocation Management Plan 2017 $500,000 Base
S0069 West Lift Station Pump replacement at the Seventh Avenue lift station Master Plan 2018 $316,000 Base

S0070 East Collection
Design and Construction of the interceptor for Valley Downs to increase sewer
capacity

Master Plan 2018 $3,260,000 Base

S0071 All Vehicles Replacement Vehicle #571-2011 - Engineering Tech Pool Vehicle E450 Camera Van Management Plan 2018 $196,000 Base

S0072 All Equipment Replacement Vehicle #501-2014 Construction Backhoe Case 590SM III Management Plan 2018 $103,000 Base
S0073 All Vehicles Replacement Vehicle #553-1991 Sludge Tractor Management Plan 2018 $126,000 Base
S0074 All Equipment Replacement Equipment Excavator 290 Management Plan 2018 $238,000 Base

S0075 All Lift Station
10-yr lift station pump replacement cycle with 20-yr station rehab/replace cycle
built in

Management Plan 2018 $156,000 Base

S0076 All Collection Annual asset management contract Master Plan 2019 $50,000 Base
S0077 All Collection Annual GIS maintenance contract Master Plan 2019 $50,000 Base

S0078 All Treatment Plant
Relocation of the sewer laboratory from its current location to one of the
treatment plants

Maintenance 2019 $1,000,000 Base

S0079 All Equipment Replacement Equipment #504-2015 Ditch Witch Mini Excavator Management Plan 2019 $70,000 Base
S0080 All Vehicles Replacement Vehicle #506-2011 Construction Supervisor F-150 Crew Cab Management Plan 2019 $40,000 Base
S0081 All Vehicles Replacement Vehicle #570-1996 CCTV Van Management Plan 2019 $152,000 Base
S0082 All Vehicles Replacement Vehicle #541-2011 F-550 Crane Truck Management Plan 2019 $112,000 Base

S0083 All Lift Station
10-yr lift station pump replacement cycle with 20-yr station rehab/replace cycle
built in

Management Plan 2019 $156,000 Base

S0084 West Lift Station Refurbish Bar Screen Management Plan 2019 $120,000 Base

S0085 West Lift Station
New Proposed Creamery Road Lift Station, Regional lift station along University
parkway

Management Plan 2019 $11,500,000 Base

S0086 East Collection
Vortex installation at the receiving manhole of Stockwell force main at Vann and
lloyd

Management Plan 2019 $50,000 Base

S0087 All Lift Station
10-yr lift station pump replacement cycle with 20-yr station rehab/replace cycle
built in

Management Plan 2020 $156,000 Base

S0088 East East Treatment Plant 1.2.1.10 Rehab Screen and Sensors #1 Management Plan 2020 $100,000 Base
S0089 East East Treatment Plant 1.2.1.1 Replace Primary Pre-Aeration Blower #1 Management Plan 2020 $50,000 Base
S0090 East East Treatment Plant 1.2.16.1 Plant Water Pump #1 Management Plan 2020 $50,000 Base
S0091 West West Treatment Plant 1.1.1 Screening Structure Management Plan 2020 $100,000 Base
S0092 West West Treatment Plant 1.1.4.1 Grit Conveyor Management Plan 2020 $20,000 Base
S0093 West West Treatment Plant 1.1.1.1 Replace Primary Pre-Aeration Blower #1 Management Plan 2020 $50,000 Base
S0094 West West Treatment Plant 1.1.3.3 Grinder Management Plan 2020 $40,000 Base
S0095 West West Treatment Plant 1.1.16.1 Plant Water Pump #1 Management Plan 2020 $30,000 Base
S0096 All Collection Annual asset management contract Master Plan 2020 $50,000 Base
S0097 All Collection Annual GIS maintenance contract Master Plan 2020 $50,000 Base
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S0098 All Lift Station Annual SCADA upgrades and Project Programming / Integration required Master Plan 2020 $300,000 Base
S0099 West West Treatment Plant Digester Control Building Roof Management Plan 2020 $20,000 Base
S0100 West West Treatment Plant Primary Sludge Removal Building Roof Management Plan 2020 $5,000 Base
S0101 West West Treatment Plant Chlorine Storage Building Management Plan 2020 $10,000 Base
S0102 East East Treatment Plant Digester Control Building Roof Management Plan 2020 $20,000 Base
S0103 East East Treatment Plant Primary Storage Building Roof Management Plan 2020 $15,000 Base
S0104 East East Treatment Plant Generator Building Roof Management Plan 2020 $25,000 Base

TOTAL 2016-2020 $65,689,000

S0105 All Vehicles
Replacement Vehicle #509-2013 Construction Pool Vehicle F350 Supercab Duel
Wheel

Management Plan 2021 $35,000 Base

S0106 All Vehicles Replacement Vehicle #519-2013 Pickup F-150 Management Plan 2021 $23,400 Base
S0107 All Vehicles Replacement Vehicle #539-2013 Pickup 4x4 F-150 Management Plan 2021 $25,100 Base
S0108 All Vehicles Replacement Vehicle #551-2013 Connect Van Management Plan 2021 $22,400 Base
S0109 All Equipment Replacement Vac Truck #587-2014 Vactor Management Plan 2021 $264,000 Base
S0110 All Vehicles Replacement Vehicle #544-2013 F-350 Crane Truck Management Plan 2021 $112,000 Base
S0111 All Equipment Sewer Line Rapid Assessment Tool SL-RAT Management Plan 2021 $22,000 Base

S0112 All Lift Station
10-yr lift station pump replacement cycle with 20-yr station rehab/replace cycle
built in

Management Plan 2021 $156,000 Base

S0113 West Lift Station Design and Construction of Daylight North lift station equipment rehabilitation Management Plan 2021 $171,000 Base

S0114 East Lift Station Design and Construction of Parkside Terrace lift station equipment rehabilitation Management Plan 2021 $171,000 Base

S0115 East Collection 18" Sanitary sewer extension from GRR Estates across CFC to Hedden Management Plan 2021 $215,000 Base
S0116 All Transportation Relocation Undistributed Projects Management Plan 2021 $200,000 Base
S0117 All STEP Step Project Management Plan 2021 $100,000 Base
S0118 All Collection Annual asset management contract Master Plan 2021 $50,000 Base
S0119 All Collection Annual GIS maintenance contract Master Plan 2021 $50,000 Base
S0120 All Lift Station Annual SCADA upgrades and Project Programming / Integration required Master Plan 2021 $300,000 Base
S0121 All Collection On Call Realtor Contract for opinion costs related to easement needs Management Plan 2021 $10,000 Base
S0122 All Development Relocation Undistributed Projects for Development required relocation Management Plan 2021 $500,000 Base
S0123 All Equipment Replacement Vehicle #501-2018 Construction Backhoe Case 590SM III Management Plan 2022 $103,000 Base

S0124 All Equipment
Replacement Dump Truck #520-2014 Construction Pool Truck Sterling Tandem
Dump Truck

Management Plan 2022 $100,000 Base

S0125 All Equipment Replace Planning 32-ISCO Flow Meters Management Plan 2022 $140,000 Base
S0126 All Vehicles Replacement Vehicle #505-2014 SUV Management Plan 2022 $26,000 Base

S0127 All Lift Station
10-yr lift station pump replacement cycle with 20-yr station rehab/replace cycle
built in

Management Plan 2022 $156,000 Base

S0128 West Lift Station
Design and Construction of Vanderburgh Industrial Park lift station equipment
rehabilitation

Management Plan 2022 $449,000 Base

S0129 All Collection Annual asset management contract Master Plan 2022 $50,000 Base
S0130 All Collection Annual GIS maintenance contract Master Plan 2022 $50,000 Base
S0131 All Collection On Call Realtor Contract for opinion costs related to easement needs Management Plan 2022 $10,000 Base
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S0132 All Vehicles
Replacement Vehicle #525-2014 - Engineering Project Development Coordinator
SUV

Management Plan 2023 $24,700 Base

S0133 All Equipment Replacement Equipment #504-2019 Ditch Witch Mini Excavator Management Plan 2023 $70,000 Base
S0134 All Equipment Replacement Equipment #504-T-2001 Belsh Trailer Management Plan 2023 $5,000 Base
S0135 All Vehicles Replacement Vehicle #530-2015 Crew Van Management Plan 2023 $36,000 Base
S0136 All Equipment Replacement Vac Truck #584-2017 Sterling Truck Vac Truck Management Plan 2023 $232,000 Base
S0137 All Equipment Replace Water Planning Generator #571 Management Plan 2023 $10,000 Base
S0138 All Equipment Replace CCTV Camera #571 Management Plan 2023 $21,000 Base
S0139 All Equipment Replace CCTV Reel & Cable #571 Management Plan 2023 $22,000 Base
S0140 All Equipment Replace CCTV Pipe Ranger Tractor #571 Management Plan 2023 $18,000 Base
S0141 All Equipment Replace K-2 Summit CCU/VID CPU #571 Management Plan 2023 $7,000 Base

S0142 All Lift Station
10-yr lift station pump replacement cycle with 20-yr station rehab/replace cycle
built in

Management Plan 2023 $156,000 Base

S0143 All Vehicles Replacement Vehicle #5xx-2015 - Engineering PM Pool Vehicle 4-Dr Sedan Management Plan 2024 $18,600 Base

S0144 All Vehicles Replacement Vehicle #524-2016 4x4 SUV Management Plan 2024 $26,200 Base
S0145 All Vehicles Replacement Vehicle #526-2016 SUV Management Plan 2024 $35,000 Base
S0146 All Vehicles Replacement Vehicle #534-2016 Pickup F-350 Management Plan 2024 $40,000 Base
S0147 All Vehicles Replacement Vehicle #545-2016 Pickup F-250 Management Plan 2024 $32,000 Base
S0148 All Equipment Replacement Dump Truck #577-2016 Dump Truck Management Plan 2024 $108,000 Base

S0149 All Lift Station
10-yr lift station pump replacement cycle with 20-yr station rehab/replace cycle
built in

Management Plan 2024 $156,000 Base

S0150 West Lift Station Refurbish Bar Screen Management Plan 2024 $120,000 Base
S0151 East East Treatment Plant 1.2.9.12 Replace RAS Pump #7 Management Plan 2024 $250,000 Base
S0152 West West Treatment Plant 1.1.9.12 Replace RAS Pump #7 Management Plan 2024 $300,000 Base
S0153 West West Treatment Plant 1.1.9.13 Replace RAS Pump #8 Management Plan 2024 $300,000 Base
S0154 All Vehicles Replacement Vehicle #550-2017 4-Dr Sedan Management Plan 2025 $25,500 Base

S0155 All Lift Station
10-yr lift station pump replacement cycle with 20-yr station rehab/replace cycle
built in

Management Plan 2025 $156,000 Base

S0156 West Lift Station Design and Construction of Eagle Village lift station equipment rehabilitation Management Plan 2025 $255,000 Base

S0157 East East Treatment Plant 1.2.1.6 Replace Influent Pump #1 Management Plan 2025 $200,000 Base
S0158 East East Treatment Plant 1.2.1.10 Replace Screen and Sensors #1 Management Plan 2025 $500,000 Base
S0159 East East Treatment Plant 1.2.1.12 Replace Screenings Washer #1 Management Plan 2025 $70,000 Base
S0160 East East Treatment Plant 1.2.1.14 Replace Vortex Grit Removal System #1 Management Plan 2025 $90,000 Base
S0161 East East Treatment Plant 1.2.1.16 Replace Grit Classifier #1 Management Plan 2025 $100,000 Base
S0162 East East Treatment Plant 1.2.1.18 Replace Conveyor #1 Management Plan 2025 $100,000 Base

S0163 East East Treatment Plant
1.2.4.1 Rehabilitate Primary Clarifier #1, Drive, Sprockets, Chains, and concrete
restoration

Management Plan 2025 $230,000 Base

S0164 East East Treatment Plant
1.2.4.2 Rehabilitate Primary Clarifier #2, Drive, Sprockets, Chains, and concrete
restoration

Management Plan 2025 $230,000 Base

S0165 East East Treatment Plant 1.2.14.18 Gravity Belt Thickener#1 Management Plan 2025 $350,000 Base
S0166 West West Treatment Plant 1.1.1 Screening Structure Management Plan 2025 $100,000 Base
S0167 West West Treatment Plant 1.1.2.1 Raw Sewage Pump #1 - Gas Engine Management Plan 2025 $550,000 Base
S0168 West West Treatment Plant 1.1.2.1.1 Suction Valve Management Plan 2025 $50,000 Base
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S0169 West West Treatment Plant 1.1.2.1.2 Discharge Valve Management Plan 2025 $50,000 Base
S0170 West West Treatment Plant 1.1.2.1.3 Check Valve Management Plan 2025 $72,000 Base
S0171 West West Treatment Plant 1.1.2.5 Plant Effluent #2 - Gas Engine Management Plan 2025 $550,000 Base
S0172 West West Treatment Plant 1.1.2.5.1 Suction Valve Management Plan 2025 $50,000 Base
S0173 West West Treatment Plant 1.1.2.5.2 Discharge Valve Management Plan 2025 $50,000 Base
S0174 West West Treatment Plant 1.1.2.5.3 Check Valve Management Plan 2025 $72,000 Base
S0175 West West Treatment Plant 1.1.2.11 Bridge Crane Lifting System Management Plan 2025 $70,000 Base
S0176 West West Treatment Plant 1.1.3 Grit Removal System Rehab Management Plan 2025 $160,000 Base
S0177 West West Treatment Plant 1.1.4.1 Grit Dewatering Unit Management Plan 2025 $100,000 Base
S0178 West West Treatment Plant 1.1.4.2 Grit Screw Conveyor Management Plan 2025 $20,000 Base
S0179 West West Treatment Plant 1.1.4.1 Grit Conveyor Management Plan 2025 $20,000 Base

S0180 West West Treatment Plant
1.1.4.1 Rehabilitate Primary Clarifier #1, Drive, Sprockets, Chains, and concrete
restoration

Management Plan 2025 $230,000 Base

S0181 West West Treatment Plant
1.1.4.2 Rehabilitate Primary Clarifier #2, Drive, Sprockets, Chains, and concrete
restoration

Management Plan 2025 $230,000 Base

S0182 West West Treatment Plant 1.1.14.12.1 Moyno Progressive Cavity Pump #1 Management Plan 2025 $200,000 Base
S0183 West West Treatment Plant 1.1.14.13.1 Moyno WAS Feed Pump #1 Management Plan 2025 $100,000 Base
S0184 West West Treatment Plant 1.1.14.18 Gravity Belt Thickener #1 Management Plan 2025 $350,000 Base
S0185 West West Treatment Plant BAF Building Roof Replacement Management Plan 2025 $30,000 Base
S0186 West West Treatment Plant Pre-Aeration Blower Building Roof Management Plan 2025 $10,000 Base
S0187 East East Treatment Plant Primary Sludge Removal Building Roof Management Plan 2025 $5,000 Base
S0188 East East Treatment Plant Digester Mixing Building #1 Roof Management Plan 2025 $5,000 Base
S0189 East East Treatment Plant Digester Mixing Building #2 Roof Management Plan 2025 $5,000 Base
S0190 East East Treatment Plant Headworks Building Roof Management Plan 2025 $25,000 Base

TOTAL 2016-2025 $76,597,900

S0191 All Vehicles Replacement Vehicle #513-2017 - Engineering Tech Pool Vehicle SUV Management Plan 2026 $24,700 Base
S0192 All Equipment Replacement Vehicle #501-2022 Construction Backhoe Case 590SM III Management Plan 2026 $103,000 Base
S0193 All Vehicles Replacement Vehicle #555-2018 Pickup F-150 XL Management Plan 2026 $18,300 Base
S0194 All Equipment Replacement Vac Truck #586-2020 Vactor Management Plan 2026 $172,000 Base
S0195 All Equipment Sewer Line Rapid Assessment Tool SL-RAT Management Plan 2026 $22,000 Base
S0196 All Equipment Replace Envirosight Pole Cam#1 Management Plan 2026 $15,000 Base

S0197 All Lift Station
10-yr lift station pump replacement cycle with 20-yr station rehab/replace cycle
built in

Management Plan 2026 $156,000 Base

S0198 East Lift Station Design and Construction of Mystic Creek lift station equipment rehabilitation Management Plan 2026 $292,000 Base

S0199 East Lift Station Design and Construction of Stockwell lift station equipment rehabilitation Management Plan 2026 $594,000 Base

S0200 All Transportation Relocation Undistributed Projects Management Plan 2026 $200,000 Base
S0201 All Lift Station Air Release Valve Replacement Program Management Plan 2026 $300,000 Base
S0202 All Collection Annual asset management contract Master Plan 2026 $50,000 Base
S0203 All Collection Annual GIS maintenance contract Master Plan 2026 $50,000 Base
S0204 All Lift Station Annual SCADA upgrades and Project Programming / Integration required Master Plan 2026 $300,000 Base
S0205 All Collection On Call Realtor Contract for opinion costs related to easement needs Management Plan 2026 $10,000 Base
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S0206 All Vehicles Replacement Vehicle #571-2018 - Engineering Tech Pool Vehicle E450 Camera Van Management Plan 2027 $196,000 Base

S0207 All Equipment Replacement Equipment #504-2023 Ditch Witch Mini Excavator Management Plan 2027 $70,000 Base
S0208 All Vehicles Replacement Vehicle #506-2019 Construction Supervisor F-150 Crew Cab Management Plan 2027 $40,000 Base
S0209 All Vehicles Replacement Vehicle #514-2019 Maintenance Supervisor F150 Crew Cab Management Plan 2027 $40,000 Base
S0210 All Vehicles Replacement Vehicle #507-2019 Pickup F-150 Crew Cab Management Plan 2027 $40,000 Base
S0211 All Vehicles Replacement Vehicle #570-2019 CCTV Van Management Plan 2027 $152,000 Base
S0212 All Equipment Replacement Dump Truck #515-2019 Management Plan 2027 $111,000 Base
S0213 All Vehicles Replacement Vehicle #541-2019 F-550 Crane Truck Management Plan 2027 $112,000 Base
S0214 All Equipment Sewer Line Rapid Assessment Tool SL-RAT Management Plan 2027 $22,000 Base

S0215 All Lift Station
10-yr lift station pump replacement cycle with 20-yr station rehab/replace cycle
built in

Management Plan 2027 $156,000 Base

S0216 West Lift Station Design and Construction of Blue Heron lift station equipment rehabilitation Management Plan 2027 $231,000 Base

S0217 West Lift Station
Design and Construction of Broadway and Johnson lift station equipment
rehabilitation

Management Plan 2027 $201,000 Base

S0218 East Lift Station Design and Construction of Centerra Ridge lift station equipment rehabilitation Management Plan 2027 $545,000 Base

S0219 East Lift Station Design and Construction of Delaware Trace lift station equipment rehabilitation Management Plan 2027 $189,000 Base

S0220 All Transportation Relocation Undistributed Projects Management Plan 2027 $200,000 Base
S0221 All STEP Step Project Management Plan 2027 $100,000 Base
S0222 East East Treatment Plant 1.2.10 Chlorine Contact Tank Baffles and Concrete repairs Management Plan 2027 $350,000 Base
S0223 West West Treatment Plant 1.1.10 Chlorine Contact Tank Baffles and Concrete repairs Management Plan 2027 $350,000 Base
S0224 All Collection Annual asset management contract Master Plan 2027 $50,000 Base
S0225 All Collection Annual GIS maintenance contract Master Plan 2027 $50,000 Base
S0226 All Lift Station Annual SCADA upgrades and Project Programming / Integration required Master Plan 2027 $300,000 Base
S0227 All Collection On Call Realtor Contract for opinion costs related to easement needs Management Plan 2027 $10,000 Base
S0228 All Development Relocation Undistributed Projects for Development required relocation Management Plan 2027 $500,000 Base
S0229 West West Treatment Plant Repalce AAON HVAC unit Management Plan 2028 $20,000 Base
S0230 All Equipment Replace Planning 32-ISCO Flow Meters Management Plan 2028 $140,000 Base
S0231 All Equipment Replacement Equipment Excavator 290 Management Plan 2028 $238,000 Base

S0232 All Lift Station
10-yr lift station pump replacement cycle with 20-yr station rehab/replace cycle
built in

Management Plan 2028 $156,000 Base

S0233 East East Treatment Plant 1.2.9.9 Replace RAS Pump #4 Management Plan 2028 $250,000 Base
S0234 East East Treatment Plant 1.2.9.10 Replace RAS Pump #5 Management Plan 2028 $250,000 Base
S0235 East East Treatment Plant 1.2.9.16 Replace WAS Pump #1 Management Plan 2028 $50,000 Base
S0236 East East Treatment Plant 1.2.9.17 Replace WAS Pump #2 Management Plan 2028 $50,000 Base
S0237 West West Treatment Plant 1.1.9.9 Replace RAS Pump #4 Management Plan 2028 $300,000 Base
S0238 West West Treatment Plant 1.1.9.10 Replace RAS Pump #5 Management Plan 2028 $300,000 Base
S0239 West West Treatment Plant 1.1.9.16 Replace WAS Pump #1 Management Plan 2028 $50,000 Base
S0240 West West Treatment Plant 1.1.9.17 Replace WAS Pump #2 Management Plan 2028 $50,000 Base
S0241 West West Treatment Plant 1.1.17.2.1 Influent Pump #1 Management Plan 2028 $160,000 Base
S0242 West West Treatment Plant 1.1.17.2.1 VFD #1 Management Plan 2028 $20,000 Base
S0243 West West Treatment Plant 1.1.17.2.2 Influent Pump #2 Management Plan 2028 $160,000 Base
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S0244 West West Treatment Plant 1.1.17.2.2 VFD #2 Management Plan 2028 $20,000 Base
S0245 West West Treatment Plant 1.1.17.2.5 Backwash Pump Management Plan 2028 $40,000 Base
S0246 West West Treatment Plant 1.1.17.2.6 Backwash Pump Management Plan 2028 $40,000 Base
S0247 West West Treatment Plant 1.1.17.3.1 Blower #1 Management Plan 2028 $16,000 Base
S0248 West West Treatment Plant 1.1.17.3.1 Soft Start #1 Management Plan 2028 $15,000 Base
S0249 West West Treatment Plant 1.1.17.3.2 Blower #2 Management Plan 2028 $16,000 Base
S0250 West West Treatment Plant 1.1.17.3.2 Soft Start #2 Management Plan 2028 $15,000 Base
S0251 West West Treatment Plant 1.1.17.3.3 Blower #3 Management Plan 2028 $16,000 Base
S0252 West West Treatment Plant 1.1.17.3.3 Soft Start #3 Management Plan 2028 $15,000 Base
S0253 All Collection On Call Realtor Contract for opinion costs related to easement needs Management Plan 2028 $10,000 Base

S0254 All Vehicles
Replacement Vehicle #509-2021 Construction Pool Vehicle F350 Supercab Duel
Wheel

Management Plan 2029 $35,000 Base

S0255 All Vehicles Replacement Vehicle #519-2021 Pickup F-150 Management Plan 2029 $23,400 Base
S0256 All Vehicles Replacement Vehicle #527-2021 4x4 SUV Management Plan 2029 $24,300 Base
S0257 All Vehicles Replacement Vehicle #539-2021 Pickup 4x4 F-150 Management Plan 2029 $25,100 Base
S0258 All Vehicles Replacement Vehicle #546-2021 Pickup 4x4 F-150 Management Plan 2029 $26,800 Base
S0259 All Vehicles Replacement Vehicle #547-2021 Pickup F-350 Management Plan 2029 $56,000 Base
S0260 All Vehicles Replacement Vehicle #551-2021 Connect Van Management Plan 2029 $22,400 Base
S0261 All Equipment Replacement Vac Truck #584-2023 Sterling Truck Vac Truck Management Plan 2029 $232,000 Base

S0262 All Lift Station
10-yr lift station pump replacement cycle with 20-yr station rehab/replace cycle
built in

Management Plan 2029 $156,000 Base

S0263 West Lift Station Refurbish Bar Screen Management Plan 2029 $120,000 Base
S0264 East East Treatment Plant 1.2.6.1.2 Replace Aeration Tank Pass #1 Air Piping and Diffusers Management Plan 2029 $350,000 Base
S0265 East East Treatment Plant 1.2.6.2.2 Replace Aeration Tank Pass #2 Air Piping and Diffusers Management Plan 2029 $350,000 Base
S0266 West West Treatment Plant 1.1.6.1.2 Replace Aeration Tank Pass #1 Air Piping and Diffusers Management Plan 2029 $350,000 Base
S0267 West West Treatment Plant 1.1.6.2.2 Replace Aeration Tank Pass #2 Air Piping and Diffusers Management Plan 2029 $350,000 Base
S0268 West West Treatment Plant 1.1.6.1.2 Aeration Tank Pass #1 Concrete Repairs Management Plan 2029 $40,000 Base
S0269 West West Treatment Plant 1.1.6.2.2 Aeration Tank Pass #2 Concrete Repairs Management Plan 2029 $40,000 Base
S0270 All Collection On Call Realtor Contract for opinion costs related to easement needs Management Plan 2029 $10,000 Base
S0271 All Development Relocation Undistributed Projects for Development required relocation Management Plan 2029 $500,000 Base

S0272 All Equipment
Replacement Dump Truck #520-2022 Construction Pool Truck Sterling Tandem
Dump Truck

Management Plan 2030 $100,000 Base

S0273 All Vehicles Replacement Vehicle #552-2018 Sludge Tractor Management Plan 2030 $126,000 Base
S0274 All Vehicles Replacement Vehicle #505-2022 SUV Management Plan 2030 $26,000 Base
S0275 All Equipment Sewer Line Rapid Assessment Tool SL-RAT Management Plan 2030 $22,000 Base

S0276 All Lift Station
10-yr lift station pump replacement cycle with 20-yr station rehab/replace cycle
built in

Management Plan 2030 $156,000 Base

S0277 East East Treatment Plant 1.2.1.10 Rehab Screen and Sensors #1 Management Plan 2030 $100,000 Base
S0278 East East Treatment Plant 1.2.1.1 Replace Primary Pre-Aeration Blower #1 Management Plan 2030 $50,000 Base
S0279 East East Treatment Plant 1.2.16.1 Plant Water Pump #1 Management Plan 2030 $50,000 Base
S0280 East East Treatment Plant 1.2.16.2 Plant Water Pump #2 Management Plan 2030 $50,000 Base
S0281 East East Treatment Plant 1.2.19.1 Generator and Transfer Switch Management Plan 2030 $300,000 Base
S0282 West West Treatment Plant 1.1.1 Screening Structure Management Plan 2030 $100,000 Base
S0283 West West Treatment Plant 1.1.2.10 Plant Influent Magmeter Management Plan 2030 $160,000 Base
S0284 West West Treatment Plant 1.1.4.1 Grit Conveyor Management Plan 2030 $20,000 Base
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S0285 West West Treatment Plant 1.1.1.1 Replace Primary Pre-Aeration Blower #1 Management Plan 2030 $50,000 Base
S0286 West West Treatment Plant 1.1.3.3 Grinder Management Plan 2030 $40,000 Base
S0287 West West Treatment Plant 1.1.16.1 Plant Water Pump #1 Management Plan 2030 $30,000 Base
S0288 West West Treatment Plant 1.1.16.2 Plant Water Pump #2 Management Plan 2030 $30,000 Base
S0289 West West Treatment Plant 1.1.19.1 Generator and Transfer Switch Management Plan 2030 $300,000 Base

TOTAL 2016-2030 $89,737,900

S0290 All Vehicles Replacement Vehicle #525-2023 - Engineering Project Development Manager SUV Management Plan 2031 $24,700 Base

S0291 All Equipment Replacement Vehicle #502-2027 Construction Backhoe Case 590SM III Management Plan 2031 $103,000 Base
S0292 All Equipment Replacement Vehicle #503-2027 Construction Backhoe Case 590SM III Management Plan 2031 $103,000 Base
S0293 All Equipment Replacement Equipment #504-2027 Ditch Witch Mini Excavator Management Plan 2031 $70,000 Base
S0294 All Vehicles Replacement Vehicle #530-2023 Crew Van Management Plan 2031 $36,000 Base
S0295 All Equipment Replace Water Planning Generator #571 Management Plan 2031 $10,000 Base
S0296 All Equipment Replace CCTV Camera #571 Management Plan 2031 $21,000 Base
S0297 All Equipment Replace CCTV Reel & Cable #571 Management Plan 2031 $22,000 Base
S0298 All Equipment Replace CCTV Pipe Ranger Tractor #571 Management Plan 2031 $18,000 Base
S0299 All Equipment Replace K-2 Summit CCU/VID CPU #571 Management Plan 2031 $7,000 Base
S0300 All Equipment Replace Envirosight Pole Cam#1 Management Plan 2031 $15,000 Base

S0301 All Lift Station
10-yr lift station pump replacement cycle with 20-yr station rehab/replace cycle
built in

Management Plan 2031 $156,000 Base

S0302 All Transportation Relocation Undistributed Projects Management Plan 2031 $200,000 Base
S0303 All STEP Step Project Management Plan 2031 $100,000 Base
S0304 All Collection Annual asset management contract Master Plan 2031 $50,000 Base
S0305 All Collection Annual GIS maintenance contract Master Plan 2031 $50,000 Base
S0306 All Lift Station Annual SCADA upgrades and Project Programming / Integration required Master Plan 2031 $300,000 Base
S0307 All Collection On Call Realtor Contract for opinion costs related to easement needs Management Plan 2031 $10,000 Base
S0308 All Development Relocation Undistributed Projects for Development required relocation Management Plan 2031 $500,000 Base

S0309 All Vehicles Replacement Vehicle #5xx-2024 - Engineering PM Pool Vehicle 4-Dr Sedan Management Plan 2032 $18,600 Base

S0310 All Equipment Replacement Dump Truck #521-2024 Construction Pool Sterling Dump Truck Management Plan 2032 $77,000 Base

S0311 All Equipment
Replacement Dump Truck #522-2024 Construction Pool Sterling Tandem Dump
Truck

Management Plan 2032 $88,000 Base

S0312 All Vehicles Replacement Vehicle #524-2024 4x4 SUV Management Plan 2032 $26,200 Base
S0313 All Vehicles Replacement Vehicle #526-2024 SUV Management Plan 2032 $35,000 Base
S0314 All Vehicles Replacement Vehicle #532-2024 Crew Van Management Plan 2032 $36,000 Base
S0315 All Vehicles Replacement Vehicle #534-2024 Pickup F-350 Management Plan 2032 $40,000 Base
S0316 All Vehicles Replacement Vehicle #545-2024 Pickup F-250 Management Plan 2032 $32,000 Base
S0317 All Equipment Replacement Dump Truck #577-2024 Dump Truck Management Plan 2032 $108,000 Base
S0318 All Equipment Replacement Vac Truck #586-2026 Vactor Management Plan 2032 $172,000 Base
S0319 All Equipment Replace Water Planning Generator #277 Management Plan 2032 $10,000 Base
S0320 All Equipment Replace CCTV Camera #277 Management Plan 2032 $21,000 Base
S0321 All Equipment Replace CCTV Reel & Cable #277 Management Plan 2032 $22,000 Base
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S0322 All Equipment Replace CCTV Pipe Ranger Tractor #277 Management Plan 2032 $18,000 Base
S0323 All Equipment Replace K-2 Summit CCU/VID CPU #277 Management Plan 2032 $7,000 Base
S0324 All Equipment Replace 3D Optical Manhole Scanner Management Plan 2032 $180,000 Base

S0325 All Lift Station
10-yr lift station pump replacement cycle with 20-yr station rehab/replace cycle
built in

Management Plan 2032 $156,000 Base

S0326 All Transportation Relocation Undistributed Projects Management Plan 2032 $200,000 Base
S0327 East East Treatment Plant 1.2.8.1.3 Replace Secondary Clarifier Drive #1 Management Plan 2032 $100,000 Base
S0328 East East Treatment Plant 1.2.8.2.3 Replace Secondary Clarifier Drive #2 Management Plan 2032 $100,000 Base
S0329 West West Treatment Plant 1.1.8.1.3 Replace Secondary Clarifier Drive #1 Management Plan 2032 $100,000 Base
S0330 West West Treatment Plant 1.1.8.2.3 Replace Secondary Clarifier Drive #2 Management Plan 2032 $100,000 Base
S0331 All Collection Annual asset management contract Master Plan 2032 $50,000 Base
S0332 All Collection Annual GIS maintenance contract Master Plan 2032 $50,000 Base
S0333 All Collection On Call Realtor Contract for opinion costs related to easement needs Management Plan 2032 $10,000 Base
S0334 All Vehicles Replacement Vehicle #548-2025 - Engineering PM Pool Vehicle SUV Management Plan 2033 $24,800 Base
S0335 All Vehicles Replacement Vehicle #547-2025 Pickup Management Plan 2033 $46,000 Base
S0336 All Vehicles Replacement Vehicle #550-2025 4-Dr Sedan Management Plan 2033 $25,500 Base
S0337 All Vehicles Replacement Vehicle #551-2025 Pickup Management Plan 2033 $25,500 Base
S0338 All Equipment Sewer Line Rapid Assessment Tool SL-RAT Management Plan 2033 $22,000 Base

S0339 All Lift Station
10-yr lift station pump replacement cycle with 20-yr station rehab/replace cycle
built in

Management Plan 2033 $156,000 Base

S0340 East Lift Station Design and Construction of Martins Lane lift station equipment rehabilitation Management Plan 2033 $231,000 Base

S0341 East Lift Station Design and Construction of Mesker Park lift station equipment rehabilitation Management Plan 2033 $171,000 Base

S0342 East Lift Station
Design and Construction of Riverside and Vann lift station equipment
rehabilitation

Management Plan 2033 $292,000 Base

S0343 East Lift Station Design and Construction of Tarry Acres lift station equipment rehabilitation Management Plan 2033 $171,000 Base

S0344 West Lift Station Design and Construction of USI lift station equipment rehabilitation Management Plan 2033 $412,000 Base

S0345 East Lift Station Design and Construction of Washington lift station equipment rehabilitation Management Plan 2033 $292,000 Base

S0346 East Lift Station Design and Construction of Weinbach lift station equipment rehabilitation Management Plan 2033 $895,000 Base

S0347 All Transportation Relocation Undistributed Projects Management Plan 2033 $200,000 Base
S0348 All Equipment Replacement Vehicle #501-2030 Construction Backhoe Case 590SM III Management Plan 2034 $103,000 Base
S0349 All Equipment Replace Planning 32-ISCO Flow Meters Management Plan 2034 $140,000 Base
S0350 All Vehicles Replacement Vehicle #555-2026 Pickup F-150 XL Management Plan 2034 $18,300 Base

S0351 All Lift Station
10-yr lift station pump replacement cycle with 20-yr station rehab/replace cycle
built in

Management Plan 2034 $156,000 Base

S0352 West Lift Station Design and Construction of Schutte Road lift station equipment rehabilitation Management Plan 2034 $594,000 Base

S0353 West Lift Station Refurbish Bar Screen Management Plan 2034 $120,000 Base
S0354 East East Treatment Plant 1.2.1.10 Rehab Screen and Sensors #1 Management Plan 2034 $100,000 Base
S0355 East East Treatment Plant 1.2.3.1 Replace Primary Sludge Pump #1 Management Plan 2034 $70,000 Base
S0356 East East Treatment Plant 1.2.3.3 Replace Primary Sludge Grinder #1 Management Plan 2034 $14,000 Base
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S0357 East East Treatment Plant 1.2.3.1 Replace Primary Sludge Pump #1 Management Plan 2034 $70,000 Base
S0358 East East Treatment Plant 1.2.3.3 Replace Primary Sludge Grinder #1 Management Plan 2034 $14,000 Base
S0359 East East Treatment Plant 1.2.6.1.1 Rehabilitate Aeration Tank Pass #1 Concrete Management Plan 2034 $40,000 Base
S0360 East East Treatment Plant 1.2.6.2.1 Rehabilitate Aeration Tank Pass #2 Concrete Management Plan 2034 $40,000 Base
S0361 East East Treatment Plant 1.2.7.1.4 Replace Turbo Centifugal Blower #1 Management Plan 2034 $475,000 Base
S0362 East East Treatment Plant 1.2.7.1.5 Replace Turbo Centifugal Blower #2 Management Plan 2034 $475,000 Base
S0363 East East Treatment Plant 1.2.9.2 Replace Secondary Control Building Roof Management Plan 2034 $15,000 Base
S0364 East East Treatment Plant 1.2.13.2 Dechlorination Building Roof Replacement Management Plan 2034 $10,000 Base
S0365 East East Treatment Plant 1.2.14.6.1 Centrifuge #1 Management Plan 2034 $750,000 Base
S0366 East East Treatment Plant 1.2.14.6.2 Centrifuge #2 Management Plan 2034 $750,000 Base
S0367 East East Treatment Plant 1.2.14.7.2 Polymer Feed System Management Plan 2034 $150,000 Base
S0368 East East Treatment Plant 1.2.14.7.3 Polymer Feed System Management Plan 2034 $150,000 Base
S0369 East East Treatment Plant 1.2.14.7.5 Polymer Feed System Management Plan 2034 $150,000 Base
S0370 East East Treatment Plant 1.2.14.12.1 Moyno Progressive Cavity Pump #1 Management Plan 2034 $100,000 Base
S0371 East East Treatment Plant 1.2.14.12.2 Moyno Progressive Cavity Pump #2 Management Plan 2034 $100,000 Base
S0372 East East Treatment Plant 1.2.14.13.1 Moyno RAS Feed Pump #1 Management Plan 2034 $50,000 Base
S0373 East East Treatment Plant 1.2.14.13.2 Moyno RAS Feed Pump #2 Management Plan 2034 $50,000 Base
S0374 East East Treatment Plant 1.2.14.14.1 Moyno RAS Digester Feed Pump #1 Management Plan 2034 $50,000 Base
S0375 East East Treatment Plant 1.2.14.14.2 Moyno RAS Digester Feed Pump #2 Management Plan 2034 $50,000 Base
S0376 East East Treatment Plant 1.2.14.15.1 Recycle Centrifuge Pump #1 Management Plan 2034 $75,000 Base
S0377 East East Treatment Plant 1.2.14.15.2 Recycle Centrifuge Pump #2 Management Plan 2034 $75,000 Base
S0378 East East Treatment Plant 1.2.15.1.2 Digester Cover #1 - Rehab Management Plan 2034 $400,000 Base
S0379 East East Treatment Plant 1.2.15.1.4.1 Digester Mixer Management Plan 2034 $1,000,000 Base
S0380 East East Treatment Plant 1.2.15.2.2 Digester Cover #2 - Replace Management Plan 2034 $950,000 Base
S0381 East East Treatment Plant 1.2.15.2.4.1 Digester Mixer Management Plan 2034 $1,000,000 Base
S0382 East East Treatment Plant 1.2.15.3.2 Digester Cover #3 - Replace Management Plan 2034 $950,000 Base
S0383 East East Treatment Plant 1.2.15.5.9 Primary Sludge Pump #1 Management Plan 2034 $50,000 Base
S0384 East East Treatment Plant 1.2.15.5.11 Digester Recirculating Pump #1 Management Plan 2034 $40,000 Base
S0385 East East Treatment Plant 1.2.15.5.12 Digester Recirculating Pump #2 Management Plan 2034 $40,000 Base
S0386 East East Treatment Plant 1.2.15.5.14 Digester Transfer Pump #1 Management Plan 2034 $80,000 Base
S0387 East East Treatment Plant 1.2.15.5.15 Digester Transfer Pump #2 Management Plan 2034 $80,000 Base
S0388 East East Treatment Plant 1.2.15.5.17 Digester Transfer Pump #1 to Bld 88 Management Plan 2034 $40,000 Base
S0389 East East Treatment Plant 1.2.15.5.20.1 Boiler #1 Management Plan 2034 $400,000 Base
S0390 East East Treatment Plant 1.2.15.5.20.2 Boiler #2 Management Plan 2034 $400,000 Base
S0391 West West Treatment Plant 1.1.1 Screening Structure Management Plan 2034 $500,000 Base
S0392 West West Treatment Plant 1.1.3 Grit Removal System Rehab Management Plan 2034 $160,000 Base
S0393 West West Treatment Plant 1.1.4.1 Grit Dewatering Unit Management Plan 2034 $100,000 Base
S0394 West West Treatment Plant 1.1.4.2 Grit Screw Conveyor Management Plan 2034 $20,000 Base
S0395 West West Treatment Plant 1.1.4.1 Grit Conveyor Management Plan 2034 $20,000 Base
S0396 West West Treatment Plant 1.1.3.1 Replace Primary Sludge Pump #1 Management Plan 2034 $60,000 Base
S0397 West West Treatment Plant 1.1.7.1.4 Replace Turbo Centrifugal Blower #1 Management Plan 2034 $475,000 Base
S0398 West West Treatment Plant 1.1.7.1.5 Replace Turbo Centrifugal Blower #2 Management Plan 2034 $475,000 Base
S0399 West West Treatment Plant 1.1.15.1.2 Digester Cover #1 - Rehab Management Plan 2034 $400,000 Base
S0400 West West Treatment Plant 1.1.15.1.4.1 Digester Mixer Management Plan 2034 $1,000,000 Base
S0401 West West Treatment Plant 1.1.15.2.2 Digester Cover #2 - Replace Management Plan 2034 $950,000 Base
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S0402 West West Treatment Plant 1.1.15.2.4.1 Digester Mixer Management Plan 2034 $1,000,000 Base
S0403 West West Treatment Plant 1.1.15.5.9 Primary Sludge Pump #1 Management Plan 2034 $50,000 Base
S0404 West West Treatment Plant 1.1.15.5.11 Digester Recirculating Pump #1 Management Plan 2034 $40,000 Base
S0405 West West Treatment Plant 1.1.15.5.12 Digester Recirculating Pump #2 Management Plan 2034 $40,000 Base
S0406 West West Treatment Plant 1.1.15.5.14 Digester Transfer Pump #1 Management Plan 2034 $80,000 Base
S0407 West West Treatment Plant 1.1.15.5.15 Digester Transfer Pump #2 Management Plan 2034 $80,000 Base
S0408 West West Treatment Plant 1.1.15.5.20.1 Boiler #1 Management Plan 2034 $400,000 Base
S0409 West West Treatment Plant 1.1.15.5.20.2 Boiler #2 Management Plan 2034 $400,000 Base
S0410 West West Treatment Plant Replace AAON HVAC unit Management Plan 2035 $30,000 Base

S0411 All Vehicles Replacement Vehicle #571-2027 - Engineering Tech Pool Vehicle E450 Camera Van Management Plan 2035 $196,000 Base

S0412 All Vehicles Replacement Vehicle #506-2027 Construction Supervisor F-150 Crew Cab Management Plan 2035 $40,000 Base
S0413 All Vehicles Replacement Vehicle #508-2027 West Plant Manager F-150 Management Plan 2035 $28,000 Base
S0414 All Vehicles Replacement Vehicle #507-2027 Pickup F-150 Crew Cab Management Plan 2035 $40,000 Base
S0415 All Vehicles Replacement Vehicle #570-2027 CCTV Van Management Plan 2035 $152,000 Base
S0416 All Equipment Replacement Vac Truck #584-2029 Sterling Truck Vac Truck Management Plan 2035 $232,000 Base
S0417 All Equipment Replacement Dump Truck #515-2027 Management Plan 2035 $111,000 Base
S0418 All Vehicles Replacement Vehicle #541-2027 F-550 Crane Truck Management Plan 2035 $112,000 Base

S0419 All Lift Station
10-yr lift station pump replacement cycle with 20-yr station rehab/replace cycle
built in

Management Plan 2035 $156,000 Base

S0420 East Lift Station Design and Construction of Burkhardt Crossing station replacement Management Plan 2035 $402,000 Base

S0421 West Lift Station Design and Construction of Tiemann lift station equipment rehabilitation Management Plan 2035 $135,000 Base

S0422 West Lift Station Design and Construction of Wimburg lift station equipment rehabilitation Management Plan 2035 $147,000 Base

S0423 East East Treatment Plant 1.2.21.2 Admin Building Roof Management Plan 2035 $40,000 Base
S0424 East East Treatment Plant 1.2.21.3 Admin Building HVAC Management Plan 2035 $50,000 Base
S0425 West West Treatment Plant Engine Room Roof Replacement Management Plan 2035 $45,000 Base
S0426 West West Treatment Plant 1.1.9.2 Replace Secondary Control Building Roof Management Plan 2035 $15,000 Base
S0427 West West Treatment Plant 1.1.13.2 Dechlorination/Maintenance Building Roof Replacement Management Plan 2035 $20,000 Base
S0428 West West Treatment Plant 1.1.21.2 Admin Building Roof Management Plan 2035 $25,000 Base
S0429 West West Treatment Plant 1.1.21.3 Admin Building HVAC Management Plan 2035 $35,000 Base
S0430 West West Treatment Plant Primary Storage Building Management Plan 2035 $15,000 Base
S0431 West West Treatment Plant Used Oil Storage Building Management Plan 2035 $10,000 Base
S0432 East East Treatment Plant Digester Control Building Roof Management Plan 2035 $5,000 Base
S0433 East East Treatment Plant Digester Control Building Roof Management Plan 2035 $10,000 Base
S0434 East East Treatment Plant Primary Blower Building Roof Management Plan 2035 $10,000 Base

TOTAL 2016-2035 $114,949,500

S0435 All Equipment Replacement Vac Truck #585-2030 Sterling Truck Vac Truck Management Plan 2036 $332,000 Base
S0436 All Equipment Sewer Line Rapid Assessment Tool SL-RAT Management Plan 2036 $22,000 Base
S0437 All Equipment Replace Envirosight Pole Cam#1 Management Plan 2036 $15,000 Base

S0438 East Lift Station Design and Construction of Blossom Lane lift station replacement at new location Management Plan 2036 $293,000 Base
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S0439 All Lift Station
10-yr lift station pump replacement cycle with 20-yr station rehab/replace cycle
built in

Management Plan 2036 $156,000 Base

S0440 East Lift Station Design and Construction of Cross Point lift station equipment rehabilitation Management Plan 2036 $594,000 Base

S0441 East Lift Station Design and Construction of Eagles lift station equipment rehabilitation Management Plan 2036 $545,000 Base

S0442 East Lift Station Design and Construction of Eastland Mall lift station equipment rehabilitation Management Plan 2036 $171,000 Base

S0443 West Lift Station Design and Construction of First Avenue lift station equipment rehabilitation Management Plan 2036 $146,000 Base

S0444 East Lift Station Design and Construction of Greencove lift station equipment rehabilitation Management Plan 2036 $171,000 Base

S0445 East Lift Station Design and Construction of Indian Woods lift station replacement Management Plan 2036 $269,000 Base

S0446 East Lift Station Design and Construction of Junior Warfield lift station equipment rehabilitation Management Plan 2036 $292,000 Base

S0447 West Lift Station Design and Construction of Key West lift station equipment replacement Management Plan 2036 $545,000 Base

S0448 West Lift Station Design and Construction of Locust Treet Lane lift station equipment rehabilitation Management Plan 2036 $135,000 Base

S0449 West Lift Station Design and Construction of North Park lift station equipment rehabilitation Management Plan 2036 $147,000 Base

S0450 East Lift Station Design and Construction of Oak Grove lift station equipment rehabilitation Management Plan 2036 $292,000 Base

S0451 East Lift Station Design and Construction of Pine Lake lift station equipment rehabilitation Management Plan 2036 $157,000 Base

S0452 East Lift Station Design and Construction of Regal Eight lift station equipment rehabilitation Management Plan 2036 $135,000 Base

S0453 West Lift Station Design and Construction of Tall Timbers lift station equipment rehabilitation Management Plan 2036 $231,000 Base

S0454 East Lift Station Design and Construction of Twickingham lift station equipment rehabilitation Management Plan 2036 $195,000 Base

S0455 East Lift Station Design and Construction of Wazny Way lift station equipment rehabilitation Management Plan 2036 $201,000 Base

S0456 All Transportation Relocation Undistributed Projects Management Plan 2036 $200,000 Base
S0457 All Lift Station Air Release Valve Replacement Program Management Plan 2036 $300,000 Base
S0458 East East Treatment Plant 1.2.5.1.1 Rehabilitate Aeration Splitter Box Concrete Management Plan 2036 $50,000 Base
S0459 East East Treatment Plant 1.2.7.1.2 Replace Secondary Blower Building Roof Management Plan 2036 $20,000 Base
S0460 East East Treatment Plant 1.2.9.6 Replace RAS Pump #1 Management Plan 2036 $250,000 Base
S0461 East East Treatment Plant 1.2.9.7 Replace RAS Pump #2 Management Plan 2036 $250,000 Base
S0462 East East Treatment Plant 1.2.14.2 Thickener and Dewatering Building Roof Replacement Management Plan 2036 $112,000 Base
S0463 East East Treatment Plant 1.2.14.15.4 Recycle Centrifuge Pump #4 Management Plan 2036 $75,000 Base
S0464 East East Treatment Plant 1.2.18.1 Sludge Building Concrete Repairs Management Plan 2036 $100,000 Base
S0465 East East Treatment Plant 1.2.18.2 Sludge Building Roof Management Plan 2036 $300,000 Base
S0466 West West Treatment Plant 1.1.5.1.1 Rehabilitate Aeration Splitter Box Concrete Management Plan 2036 $50,000 Base
S0467 West West Treatment Plant 1.1.7.1.2 Replace Secondary Blower Building Roof Management Plan 2036 $20,000 Base
S0468 West West Treatment Plant 1.1.9.6 Replace RAS Pump #1 Management Plan 2036 $300,000 Base
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S0469 West West Treatment Plant 1.1.9.7 Replace RAS Pump #2 Management Plan 2036 $300,000 Base
S0470 West West Treatment Plant 1.1.14.2 Thickener and Dewatering Building Roof Replacement Management Plan 2036 $40,000 Base
S0471 West West Treatment Plant 1.1.14.7.1 Polymer Feed System Management Plan 2036 $150,000 Base
S0472 All Collection Annual asset management contract Master Plan 2036 $50,000 Base
S0473 All Collection Annual GIS maintenance contract Master Plan 2036 $50,000 Base
S0474 All Lift Station Annual SCADA upgrades and Project Programming / Integration required Master Plan 2036 $300,000 Base
S0475 All Collection On Call Realtor Contract for opinion costs related to easement needs Management Plan 2036 $10,000 Base

S0476 All Vehicles
Replacement Vehicle #509-2029 Construction Pool Vehicle F350 Supercab Duel
Wheel

Management Plan 2037 $35,000 Base

S0477 All Vehicles Replacement Vehicle #519-2029 Pickup F-150 Management Plan 2037 $23,400 Base
S0478 All Vehicles Replacement Vehicle #539-2029 Pickup 4x4 F-150 Management Plan 2037 $25,100 Base
S0479 All Vehicles Replacement Vehicle #540-2029 Pickup 4x4 F-150 Management Plan 2037 $25,100 Base
S0480 All Vehicles Replacement Vehicle #547-2029 Pickup F-350 Management Plan 2037 $56,000 Base
S0481 All Vehicles Replacement Vehicle #551-2029 Connect Van Management Plan 2037 $22,400 Base
S0482 All Vehicles Replacement Vehicle #544-2029 F-350 Crane Truck Management Plan 2037 $112,000 Base

S0483 All Lift Station
10-yr lift station pump replacement cycle with 20-yr station rehab/replace cycle
built in

Management Plan 2037 $156,000 Base

S0484 East Lift Station
Design and Construction of Bonnieview and Oak lift station equipment
rehabilitation

Management Plan 2037 $147,000 Base

S0485 West Lift Station Design and Construction of Browning Road lift station replacement Management Plan 2037 $825,000 Base
S0486 West Lift Station Design and Construction of Cardinal Drive lift station replacement Management Plan 2037 $269,000 Base
S0487 East Lift Station Design and Construction of Carriage House lift station replacement Management Plan 2037 $402,000 Base

S0488 East Lift Station Design and Construction of Chickasaw lift station equipment rehabilitation Management Plan 2037 $201,000 Base

S0489 West Lift Station Design and Construction of First Avenue lift station equipment rehabilitation Management Plan 2037 $147,000 Base

S0490 East Lift Station Design and Construction of Lakeside Manor lift station equipment rehabilitation Management Plan 2037 $292,000 Base

S0491 West Lift Station Design and Construction of Pfeiffer lift station equipment rehabilitation Management Plan 2037 $2,526,000 Base

S0492 East Lift Station Design and Construction of Plaza Drive lift station equipment rehabilitation Management Plan 2037 $171,000 Base

S0493 West Lift Station Design and Construction of Tonia Court lift station repalcement Management Plan 2037 $342,000 Base

S0494 West Lift Station Design and Construction of Wynnfield lift station equipment rehabilitation Management Plan 2037 $473,000 Base

S0495 All Transportation Relocation Undistributed Projects Management Plan 2037 $200,000 Base
S0496 All STEP Step Project Management Plan 2037 $100,000 Base
S0497 East East Treatment Plant 1.2.22.1 Paving Management Plan 2037 $250,000 Base
S0498 East East Treatment Plant 1.2.22.2 Fencing Management Plan 2037 $125,000 Base
S0499 West West Treatment Plant 1.1.22.1 Paving Management Plan 2037 $250,000 Base
S0500 West West Treatment Plant 1.1.22.2 Fencing Management Plan 2037 $125,000 Base
S0501 All Collection Annual asset management contract Master Plan 2037 $50,000 Base
S0502 All Collection Annual GIS maintenance contract Master Plan 2037 $50,000 Base
S0503 All Lift Station Annual SCADA upgrades and Project Programming / Integration required Master Plan 2037 $300,000 Base
S0504 All Collection On Call Realtor Contract for opinion costs related to easement needs Management Plan 2037 $10,000 Base
S0505 All Development Relocation Undistributed Projects for Development required relocation Management Plan 2037 $500,000 Base
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S0506 All Equipment Replacement Vehicle #501-2034 Construction Backhoe Case 590SM III Management Plan 2038 $103,000 Base

S0507 All Equipment
Replacement Dump Truck #520-2030 Construction Pool Truck Sterling Tandem
Dump Truck

Management Plan 2038 $100,000 Base

S0508 All Equipment Replacement Vac Truck #586-2032 Vactor Management Plan 2038 $172,000 Base
S0509 All Vehicles Replacement Vehicle #505-2030 SUV Management Plan 2038 $26,000 Base
S0510 All Equipment Replacement Equipment Excavator 290 Management Plan 2038 $238,000 Base
S0511 All Equipment Replace CCTV Pipe Ranger Tractor Spare Management Plan 2038 $18,000 Base

S0512 West Lift Station Design and Construction of Beverly Heights lift station equipment rehabilitation Management Plan 2038 $171,000 Base

S0513 All Lift Station
10-yr lift station pump replacement cycle with 20-yr station rehab/replace cycle
built in

Management Plan 2038 $156,000 Base

S0514 West Lift Station Design and Construction of Burdette Park lift station equipment rehabilitation Management Plan 2038 $231,000 Base

S0515 East Lift Station Design and Construction of Lakeside Terrace lift station replacement Management Plan 2038 $303,000 Base
S0516 West Lift Station Design and Construction of Millersburg lift station replacement Management Plan 2038 $825,000 Base
S0517 East Lift Station Design and Construction of Valley Downs lift station replacement Management Plan 2038 $463,000 Base

S0518 All Vehicles Replacement Vehicle #525-2031 - Engineering Project Development Manager SUV Management Plan 2039 $24,700 Base

S0519 All Equipment Replacement Equipment #504-2035 Ditch Witch Mini Excavator Management Plan 2039 $70,000 Base
S0520 All Vehicles Replacement Vehicle #530-2031 Crew Van Management Plan 2039 $36,000 Base
S0521 All Vehicles Replacement Vehicle #531-2031 Crew Van Management Plan 2039 $36,000 Base
S0522 All Equipment Replace Water Planning Generator #571 Management Plan 2039 $10,000 Base
S0523 All Equipment Replace CCTV Camera #571 Management Plan 2039 $21,000 Base
S0524 All Equipment Replace CCTV Reel & Cable #571 Management Plan 2039 $22,000 Base
S0525 All Equipment Replace CCTV Pipe Ranger Tractor #571 Management Plan 2039 $18,000 Base
S0526 All Equipment Replace K-2 Summit CCU/VID CPU #571 Management Plan 2039 $7,000 Base

S0527 All Lift Station
10-yr lift station pump replacement cycle with 20-yr station rehab/replace cycle
built in

Management Plan 2039 $156,000 Base

S0528 West Lift Station Refurbish Bar Screen Management Plan 2039 $120,000 Base

S0529 All Vehicles Replacement Vehicle #5xx-2032 - Engineering PM Pool Vehicle 4-Dr Sedan Management Plan 2040 $18,600 Base

S0530 All Equipment Replacement Dump Truck #521-2032 Construction Pool Sterling Dump Truck Management Plan 2040 $77,000 Base

S0531 All Equipment Replace Planning 32-ISCO Flow Meters Management Plan 2040 $140,000 Base
S0532 All Vehicles Replacement Vehicle #524-2032 4x4 SUV Management Plan 2040 $26,200 Base
S0533 All Vehicles Replacement Vehicle #526-2032 SUV Management Plan 2040 $35,000 Base
S0534 All Vehicles Replacement Vehicle #534-2032 Pickup F-350 Management Plan 2040 $40,000 Base
S0535 All Vehicles Replacement Vehicle #545-2032 Pickup F-250 Management Plan 2040 $32,000 Base
S0536 All Equipment Replacement Dump Truck #577-2032 Dump Truck Management Plan 2040 $108,000 Base
S0537 All Equipment Replace CCTV Pipe Ranger Tractor #277 Management Plan 2040 $18,000 Base
S0538 All Equipment Replace 3D Optical Manhole Scanner Management Plan 2040 $180,000 Base

S0539 All Lift Station
10-yr lift station pump replacement cycle with 20-yr station rehab/replace cycle
built in

Management Plan 2040 $156,000 Base

S0540 East East Treatment Plant 1.2.1.10 Rehab Screen and Sensors #1 Management Plan 2040 $100,000 Base
S0541 East East Treatment Plant 1.2.1.1 Replace Primary Pre-Aeration Blower #1 Management Plan 2040 $50,000 Base
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S0542 East East Treatment Plant 1.2.16.1 Plant Water Pump #1 Management Plan 2040 $50,000 Base
S0543 East East Treatment Plant 1.2.16.2 Plant Water Pump #2 Management Plan 2040 $50,000 Base
S0544 West West Treatment Plant 1.1.1 Screening Structure Management Plan 2040 $100,000 Base
S0545 West West Treatment Plant 1.1.4.1 Grit Conveyor Management Plan 2040 $20,000 Base
S0546 West West Treatment Plant 1.1.1.1 Replace Primary Pre-Aeration Blower #1 Management Plan 2040 $50,000 Base
S0547 West West Treatment Plant 1.1.3.3 Grinder Management Plan 2040 $40,000 Base
S0548 West West Treatment Plant 1.1.16.1 Plant Water Pump #1 Management Plan 2040 $30,000 Base
S0549 West West Treatment Plant 1.1.16.2 Plant Water Pump #2 Management Plan 2040 $30,000 Base
S0550 All East Treatment Plant FOG Engine Generator #3 Management Plan 2040 $1,500,000 Base
S0551 All East Treatment Plant FOG Engine Generator #1 Management Plan 2040 $1,500,000 Base
S0552 All East Treatment Plant FOG Engine Generator #2 Management Plan 2040 $1,500,000 Base
S0553 West West Treatment Plant Digester Control Building Roof Management Plan 2040 $20,000 Base
S0554 East East Treatment Plant Digester Control Building Roof Management Plan 2040 $20,000 Base

TOTAL 2016-2040 $140,348,000

S0555 All Vehicles Replacement Vehicle #548-2033 - Engineering PM Pool Vehicle SUV Management Plan $24,800 Reserve
S0556 All Vehicles Replacement Vehicle #547-2033 Pickup Management Plan $46,000 Reserve
S0557 All Vehicles Replacement Vehicle #550-2033 4-Dr Sedan Management Plan $25,500 Reserve
S0558 All Vehicles Replacement Vehicle #551-2033 Pickup Management Plan $25,500 Reserve
S0559 All Equipment Replacement Vac Truck #584-2035 Sterling Truck Vac Truck Management Plan $232,000 Reserve
S0560 All Equipment Sewer Line Rapid Assessment Tool SL-RAT Management Plan $22,000 Reserve
S0561 All Equipment Replace Envirosight Pole Cam#1 Management Plan $15,000 Reserve
S0562 All Equipment Replace Envirosight Pole Cam#2 Management Plan $15,000 Reserve
S0563 All Vehicles Replacement Vehicle #513-2034 - Engineering Tech Pool Vehicle SUV Management Plan $24,700 Reserve
S0564 All Equipment Replacement Vehicle #501-2038 Construction Backhoe Case 590SM III Management Plan $103,000 Reserve
S0565 All Vehicles Replacement Vehicle #552-2030 Sludge Tractor Management Plan $126,000 Reserve
S0566 All Vehicles Replacement Vehicle #553-2030 Sludge Tractor Management Plan $126,000 Reserve
S0567 All Vehicles Replacement Vehicle #555-2034 Pickup F-150 XL Management Plan $18,300 Reserve
S0568 All Equipment Replacement Vac Truck #585-2036 Sterling Truck Vac Truck Management Plan $332,000 Reserve
S0569 All Equipment Sewer Line Rapid Assessment Tool SL-RAT Management Plan $22,000 Reserve
S0570 All Equipment Replace CCTV Camera Spare Management Plan $21,000 Reserve
S0571 All Equipment Replace CCTV Pipe Ranger Tractor Spare Management Plan $18,000 Reserve
S0572 All Equipment Replace K-2 Summit CCU/VID CPU Spare Management Plan $7,000 Reserve

S0573 All Vehicles Replacement Vehicle #571-2035 - Engineering Tech Pool Vehicle E450 Camera Van Management Plan $196,000 Reserve

S0574 All Equipment Replacement Vehicle #502-2039 Construction Backhoe Case 590SM III Management Plan $103,000 Reserve
S0575 All Equipment Replacement Vehicle #503-2039 Construction Backhoe Case 590SM III Management Plan $103,000 Reserve
S0576 All Equipment Replacement Equipment #504-2039 Ditch Witch Mini Excavator Management Plan $70,000 Reserve
S0577 All Equipment Replacement Equipment #504-T-2023 Belsh Trailer Management Plan $5,000 Reserve
S0578 All Vehicles Replacement Vehicle #506-2035 Construction Supervisor F-150 Crew Cab Management Plan $40,000 Reserve
S0579 All Vehicles Replacement Vehicle #508-2035 West Plant Manager F-150 Management Plan $28,000 Reserve
S0580 All Vehicles Replacement Vehicle #514-2035 Maintenance Supervisor F150 Crew Cab Management Plan $40,000 Reserve
S0581 All Vehicles Replacement Vehicle #507-2035 Pickup F-150 Crew Cab Management Plan $40,000 Reserve
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S0582 All Vehicles Replacement Vehicle #570-2035 CCTV Van Management Plan $152,000 Reserve
S0583 All Equipment Replacement Dump Truck #515-2035 Management Plan $111,000 Reserve
S0584 All Vehicles Replacement Vehicle #541-2035 F-550 Crane Truck Management Plan $112,000 Reserve
S0585 All Equipment Replacement Vac Truck #586-2038 Vactor Management Plan $172,000 Reserve

S0586 All Vehicles
Replacement Vehicle #509-2037 Construction Pool Vehicle F350 Supercab Duel
Wheel

Management Plan $35,000 Reserve

S0587 All Vehicles Replacement Vehicle #519-2037 Pickup F-150 Management Plan $23,400 Reserve
S0588 All Vehicles Replacement Vehicle #527-2037 4x4 SUV Management Plan $24,300 Reserve
S0589 All Vehicles Replacement Vehicle #529-2037 4x4 SUV Management Plan $30,000 Reserve
S0590 All Vehicles Replacement Vehicle #539-2037 Pickup 4x4 F-150 Management Plan $25,100 Reserve
S0591 All Vehicles Replacement Vehicle #540-2037 Pickup 4x4 F-150 Management Plan $25,100 Reserve
S0592 All Vehicles Replacement Vehicle #542-2037 Pickup 4x4 F-150 Management Plan $25,100 Reserve
S0593 All Vehicles Replacement Vehicle #543-2037 Pickup 4x4 F-150 Management Plan $25,100 Reserve
S0594 All Vehicles Replacement Vehicle #546-2037 Pickup 4x4 F-150 Management Plan $26,800 Reserve
S0595 All Vehicles Replacement Vehicle #547-2037 Pickup F-350 Management Plan $56,000 Reserve
S0596 All Vehicles Replacement Vehicle #551-2037 Connect Van Management Plan $22,400 Reserve
S0597 All Equipment Replacement Vac Truck #587-2039 Vactor Management Plan $264,000 Reserve
S0598 All Vehicles Replacement Vehicle #544-2037 F-350 Crane Truck Management Plan $112,000 Reserve

S0599 All Vehicles Replacement Vehicle #528-2038 - Deputy Director Utilities Engineering SUV Management Plan $24,700 Reserve

S0600 All Equipment
Replacement Dump Truck #520-2038 Construction Pool Truck Sterling Tandem
Dump Truck

Management Plan $100,000 Reserve

S0601 All Equipment Replace Planning 32-ISCO Flow Meters Management Plan $140,000 Reserve
S0602 All Vehicles Replacement Vehicle #505-2038 SUV Management Plan $26,000 Reserve
S0603 All Vehicles Replacement Vehicle #530-2039 Crew Van Management Plan $36,000 Reserve
S0604 All Vehicles Replacement Vehicle #531-2039 Crew Van Management Plan $36,000 Reserve
S0605 All Vehicles Replacement Vehicle #532-2039 Crew Van Management Plan $36,000 Reserve

S0606 All Equipment
Replacement Dump Truck #522-2040 Construction Pool Sterling Tandem Dump
Truck

Management Plan $88,000 Reserve

S0607 All Equipment Replacement Dump Truck #523-2040 Construction Pool Sterling Dump Truck Management Plan $70,000 Reserve

S0608 All Vehicles Replacement Vehicle #524-2040 4x4 SUV Management Plan $26,200 Reserve
S0609 All Vehicles Replacement Vehicle #526-2040 SUV Management Plan $35,000 Reserve
S0610 All Vehicles Replacement Vehicle #532-2040 Crew Van Management Plan $36,000 Reserve
S0611 All Vehicles Replacement Vehicle #534-2040 Pickup F-350 Management Plan $40,000 Reserve
S0612 All Equipment Replacement Equipment Excavator 290 Management Plan $238,000 Reserve
S0613 All Collection Annual asset management contract Master Plan $50,000 Reserve
S0614 All Collection Annual GIS maintenance contract Master Plan $50,000 Reserve

S0615 West West Treatment Plant Design and Construction of a potable water main loop at the west treatment plant Master Plan $250,000 Reserve

S0616 West West Treatment Plant
Design and Construction of waste activated sludge and return activated sludge
piping improvements at the west treatment plant

Master Plan $2,712,000 Reserve

S0617 West West Treatment Plant
Design and Construction for the replacement of 3 return activated sludge pumps
at the west plant

Master Plan $874,000 Reserve
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S0618 All Equipment
Replacement Dump Truck #522-2003 Construction Pool Sterling Tandem Dump
Truck

Management Plan $88,000 Reserve

S0619 All Equipment Replacement Dump Truck #523-2006 Construction Pool Sterling Dump Truck Management Plan $70,000 Reserve

S0620 All Equipment Replace Envirosight Pole Cam#2 Management Plan $15,000 Reserve
S0621 All Equipment Replace 3D Optical Manhole Scanner Management Plan $180,000 Reserve
S0622 East East Treatment Plant 1.2.14.6.4 Centrifuge #4 Management Plan $1,500,000 Reserve
S0623 East East Treatment Plant 1.2.18.1 Sludge Building Concrete Repairs Management Plan $100,000 Reserve

S0624 West West Treatment Plant
Design and Construction of modifications to the aeration piping at the west
treatment plant, phase II

Master Plan $1,000,000 Reserve

S0625 West West Treatment Plant
Design and Construction of modifications to the aeration basin selector at the
west treatment plant

Master Plan $372,000 Reserve

S0626 All Collection Annual asset management contract Master Plan $50,000 Reserve
S0627 All Collection Annual GIS maintenance contract Master Plan $50,000 Reserve
S0628 All Lift Station Annual SCADA upgrades and Project Programming / Integration required Master Plan $300,000 Reserve
S0629 All Vehicles Replacement Vehicle #513-2003 - Engineering Tech Pool Vehicle SUV Management Plan $24,700 Reserve

S0630 West Lift Station Design and Construction of Browning Road lift station equipment rehabilitation Management Plan $413,000 Reserve

S0631 West Lift Station Design and Construction of Cardinal Drive lift station equipment rehabilitation Management Plan $135,000 Reserve

S0632 East Lift Station Design and Construction of Carriage House lift station equipment rehabilitation Management Plan $201,000 Reserve

S0633 East Lift Station Design and Construction of Chickasaw lift station replacement Management Plan $402,000 Reserve
S0634 East Lift Station Design and Construction of Lakeside Manor lift station replacement Management Plan $583,000 Reserve
S0635 East Lift Station Design and Construction of Plaza Drive lift station replacement Management Plan $342,000 Reserve
S0636 All Transportation Relocation Undistributed Projects Management Plan $200,000 Reserve
S0637 East East Treatment Plant 1.2.22.1 Paving Management Plan $250,000 Reserve
S0638 East East Treatment Plant 1.2.22.2 Fencing Management Plan $125,000 Reserve
S0639 All Collection Annual asset management contract Master Plan $50,000 Reserve

S0640 West Lift Station
Design and Construction of Cantex lift station conversion to submersible pumps at
Burdette lift station

Master Plan $463,000 Reserve

S0641 All Collection Annual GIS maintenance contract Master Plan $50,000 Reserve
S0642 All Lift Station Annual SCADA upgrades and Project Programming / Integration required Master Plan $300,000 Reserve
S0643 All Vehicles Replacement Vehicle #552-1991 Sludge Tractor Management Plan $126,000 Reserve
S0644 All Vehicles Replacement Vehicle #555-2003 Pickup F-150 XL Management Plan $18,300 Reserve
S0645 All Equipment Replacement Vac Truck #585-2002 Sterling Truck Vac Truck Management Plan $332,000 Reserve
S0646 All Equipment Sewer Line Rapid Assessment Tool SL-RAT Management Plan $22,000 Reserve
S0647 All Equipment Replace CCTV Camera Spare Management Plan $21,000 Reserve
S0648 All Equipment Replace CCTV Pipe Ranger Tractor Spare Management Plan $18,000 Reserve
S0649 All Equipment Replace K-2 Summit CCU/VID CPU Spare Management Plan $7,000 Reserve

S0650 West Lift Station Design and Construction of Deerfield lift station equipment rehabilitation Management Plan $594,000 Reserve

S0651 East Lift Station Design and Construction of Lakeside Terrace lift station equipment rehabilitation Management Plan $151,000 Reserve
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S0652 West Lift Station Design and Construction of Millersburg lift station equipment rehabilitation Management Plan $412,000 Reserve

S0653 West Lift Station Design and Construction of University Heights lift station equipment rehabilitation Management Plan $292,000 Reserve

S0654 East Lift Station Design and Construction of Valley Downs lift station equipment rehabilitation Management Plan $231,000 Reserve

S0655 East Lift Station Relocate Mystic Creek force main to new receiving manhole Management Plan $100,000 Reserve
S0656 All Transportation Relocation Undistributed Projects Management Plan $200,000 Reserve
S0657 All Collection On Call Realtor Contract for opinion costs related to easement needs Management Plan $10,000 Reserve
S0658 All Lift Station Annual SCADA upgrades and Project Programming / Integration required Master Plan $300,000 Reserve
S0659 All Equipment Replacement Vehicle #502-2015 Construction Backhoe Case 590SM III Management Plan $103,000 Reserve
S0660 All Equipment Replacement Vehicle #503-2015 Construction Backhoe Case 590SM III Management Plan $103,000 Reserve
S0661 All Vehicles Replacement Vehicle #508-2011 West Plant Manager F-150 Management Plan $28,000 Reserve
S0662 All Vehicles Replacement Vehicle #514-2011 Maintenance Supervisor F150 Crew Cab Management Plan $40,000 Reserve
S0663 All Vehicles Replacement Vehicle #507-2011 Pickup F-150 Crew Cab Management Plan $40,000 Reserve
S0664 All Equipment Additional Dump Truck #515-2019 Management Plan $111,000 Reserve

S0665 West Lift Station Design and Construction of Daylight South lift station equipment rehabilitation Management Plan $1,077,000 Reserve

S0666 All Transportation Relocation Undistributed Projects Management Plan $200,000 Reserve
S0667 All STEP Step Project Management Plan $100,000 Reserve

S0668 West Collection
Vortex installation at the receiving manhole of Millersburg force main at Anchor
Industries

Management Plan $100,000 Reserve

S0669 All Collection On Call Realtor Contract for opinion costs related to easement needs Management Plan $10,000 Reserve
S0670 All Development Relocation Undistributed Projects for Development required relocation Management Plan $500,000 Reserve
S0671 All Equipment Replacement Vac Truck #586-2014 Vactor Management Plan $172,000 Reserve
S0672 All Equipment Sewer Line Rapid Assessment Tool SL-RAT Management Plan $22,000 Reserve

S0673 East Lift Station Design and Construction of Burkhardt and Lynch station equipment rehabilitation Management Plan $201,000 Reserve

S0674 West Lift Station Design and Construction of Hunters Chase lift station equipment rehabilitation Management Plan $231,000 Reserve

S0675 East Lift Station Design and Construction of Keystone lift station equipment rehabilitation Management Plan $292,000 Reserve

S0676 West Lift Station Design and Construction of Laubscher Road lift station equipment rehabilitation Management Plan $171,000 Reserve

S0677 East Lift Station Design and Construction of Rosebud lift station equipment rehabilitation Management Plan $201,000 Reserve

S0678 East Lift Station Design and Construction of Roselawn lift station equipment rehabilitation Management Plan $147,000 Reserve

S0679 West Lift Station Design and Construction of Willow Creek lift station equipment rehabilitation Management Plan $352,000 Reserve

S0680 All Lift Station Design and Construction of Ray Becker lift station equipment rehabilitation Management Plan $352,000 Reserve

S0681 All Transportation Relocation Undistributed Projects Management Plan $200,000 Reserve
S0682 East East Treatment Plant 1.2.1.11 Rehab Screen and Sensors #2 Management Plan $100,000 Reserve
S0683 East East Treatment Plant 1.2.1.1 Replace Primary Pre-Aeration Blower #2 Management Plan $50,000 Reserve
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S0684 East East Treatment Plant 1.2.16.2 Plant Water Pump #2 Management Plan $50,000 Reserve
S0685 East East Treatment Plant 1.2.16.3 Plant Water Pump #3 Management Plan $50,000 Reserve
S0686 West West Treatment Plant 1.1.1.1 Replace Primary Pre-Aeration Blower #2 Management Plan $50,000 Reserve
S0687 West West Treatment Plant 1.1.16.2 Plant Water Pump #2 Management Plan $30,000 Reserve
S0688 West West Treatment Plant 1.1.16.3 Plant Water Pump #3 Management Plan $30,000 Reserve
S0689 All East Treatment Plant FOG Engine Generator #3 Management Plan $1,500,000 Reserve
S0690 All Collection On Call Realtor Contract for opinion costs related to easement needs Management Plan $10,000 Reserve
S0691 All Vehicles Replacement Vehicle #527-2013 4x4 SUV Management Plan $24,300 Reserve
S0692 All Vehicles Replacement Vehicle #529-2013 4x4 SUV Management Plan $30,000 Reserve
S0693 All Vehicles Replacement Vehicle #540-2013 Pickup 4x4 F-150 Management Plan $25,100 Reserve
S0694 All Vehicles Replacement Vehicle #542-2013 Pickup 4x4 F-150 Management Plan $25,100 Reserve
S0695 All Vehicles Replacement Vehicle #543-2013 Pickup 4x4 F-150 Management Plan $25,100 Reserve
S0696 All Vehicles Replacement Vehicle #546-2013 Pickup 4x4 F-150 Management Plan $26,800 Reserve
S0697 All Vehicles Replacement Vehicle #547-2013 Pickup F-350 Management Plan $56,000 Reserve
S0698 All Equipment Replace Envirosight Pole Cam#1 Management Plan $15,000 Reserve
S0699 All Equipment Replace Envirosight Pole Cam#2 Management Plan $15,000 Reserve
S0700 East Lift Station Design and Construction of Airport lift station resized for load Management Plan $342,000 Reserve
S0701 West Collection 30" Sanitary Sewer at Kansas Road to eliminate bottleneck Management Plan $405,000 Reserve

S0702 All Vehicles Replacement Vehicle #528-2013 - Deputy Director Utilities Engineering SUV Management Plan $24,700 Reserve

S0703 All Equipment Replacement Vac Truck #588-2014 Vactor Management Plan $172,000 Reserve
S0704 All Equipment Replace CCTV Camera Spare Management Plan $21,000 Reserve
S0705 All Equipment Replace CCTV Pipe Ranger Tractor Spare Management Plan $18,000 Reserve
S0706 All Equipment Replace K-2 Summit CCU/VID CPU Spare Management Plan $7,000 Reserve

S0707 East Lift Station Design and Construction of Charlestown lift station equipment rehabilitation Management Plan $231,000 Reserve

S0708 East Lift Station Design and Construction of Enterprise Park lift station equipment rehabilitation Management Plan $201,000 Reserve

S0709 East Lift Station Design and Construction of Keystone #7 lift station equipment rehabilitation Management Plan $231,000 Reserve

S0710 East Lift Station Design and Construction of Metro Center lift station equipment rehabilitation Management Plan $224,000 Reserve

S0711 West Lift Station Design and Construction of Willow Road lift station equipment rehabilitation Management Plan $135,000 Reserve

S0712 All Transportation Relocation Undistributed Projects Management Plan $200,000 Reserve
S0713 All Lift Station Annual SCADA upgrades and Project Programming / Integration required Master Plan $300,000 Reserve
S0714 All Equipment Replacement Vehicle #502-2019 Construction Backhoe Case 590SM III Management Plan $103,000 Reserve
S0715 All Equipment Replacement Vehicle #503-2019 Construction Backhoe Case 590SM III Management Plan $103,000 Reserve
S0716 All Vehicles Replacement Vehicle #531-2015 Crew Van Management Plan $36,000 Reserve
S0717 All Vehicles Replacement Vehicle #532-2015 Crew Van Management Plan $36,000 Reserve
S0718 All Equipment Sewer Line Rapid Assessment Tool SL-RAT Management Plan $22,000 Reserve
S0719 East Collection Telephone Road sewer extension to serve newly annexed areas Management Plan $253,000 Reserve
S0720 All Transportation Relocation Undistributed Projects Management Plan $200,000 Reserve
S0721 All STEP Step Project Management Plan $100,000 Reserve
S0722 All Collection Annual asset management contract Master Plan $50,000 Reserve
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S0723 All Collection Annual GIS maintenance contract Master Plan $50,000 Reserve
S0724 All Lift Station Annual SCADA upgrades and Project Programming / Integration required Master Plan $300,000 Reserve
S0725 All Collection On Call Realtor Contract for opinion costs related to easement needs Management Plan $10,000 Reserve
S0726 All Development Relocation Undistributed Projects for Development required relocation Management Plan $500,000 Reserve

S0727 All Equipment Replacement Dump Truck #521-2016 Construction Pool Sterling Dump Truck Management Plan $77,000 Reserve

S0728 All Equipment
Replacement Dump Truck #522-2016 Construction Pool Sterling Tandem Dump
Truck

Management Plan $88,000 Reserve

S0729 All Equipment Replacement Dump Truck #523-2016 Construction Pool Sterling Dump Truck Management Plan $70,000 Reserve

S0730 All Vehicles Replacement Vehicle #532-2016 Crew Van Management Plan $36,000 Reserve
S0731 All Equipment Replacement Vac Truck #585-2018 Sterling Truck Vac Truck Management Plan $332,000 Reserve
S0732 All Equipment Sewer Line Rapid Assessment Tool SL-RAT Management Plan $22,000 Reserve
S0733 All Equipment Replace Water Planning Generator #277 Management Plan $10,000 Reserve
S0734 All Equipment Replace CCTV Camera #277 Management Plan $21,000 Reserve
S0735 All Equipment Replace CCTV Reel & Cable #277 Management Plan $22,000 Reserve
S0736 All Equipment Replace CCTV Pipe Ranger Tractor #277 Management Plan $18,000 Reserve
S0737 All Equipment Replace K-2 Summit CCU/VID CPU #277 Management Plan $7,000 Reserve
S0738 All Equipment Replace 3D Optical Manhole Scanner Management Plan $180,000 Reserve

S0739 West Lift Station Design and Construction of Farmington lift station equipment rehabilitation Management Plan $231,000 Reserve

S0740 East Lift Station
Design and Construction of Greenriver and Pollack lift station equipment
rehabilitation

Management Plan $171,000 Reserve

S0741 West Lift Station Design and Construction of Leisure Living lift station equipment rehabilitation Management Plan $231,000 Reserve

S0742 West Lift Station
Design and Construction of University Parkway lift station equipment
rehabilitation

Management Plan $231,000 Reserve

S0743 All Transportation Relocation Undistributed Projects Management Plan $200,000 Reserve
S0744 East East Treatment Plant 1.2.9.13 Replace RAS Pump #8 Management Plan $250,000 Reserve
S0745 East East Treatment Plant 1.2.9.14 Replace RAS Pump #9 Management Plan $250,000 Reserve
S0746 West West Treatment Plant 1.1.9.14 Replace RAS Pump #9 Management Plan $300,000 Reserve
S0747 All Collection Annual asset management contract Master Plan $50,000 Reserve
S0748 All Collection Annual GIS maintenance contract Master Plan $50,000 Reserve
S0749 All Lift Station Annual SCADA upgrades and Project Programming / Integration required Master Plan $300,000 Reserve
S0750 All Collection On Call Realtor Contract for opinion costs related to easement needs Management Plan $10,000 Reserve
S0751 All Vehicles Replacement Vehicle #548-2000 - Engineering PM Pool Vehicle SUV Management Plan $24,800 Reserve
S0752 All Vehicles Replacement Vehicle #547-2017 Pickup Management Plan $46,000 Reserve
S0753 All Vehicles Replacement Vehicle #551-2017 Pickup Management Plan $25,500 Reserve
S0754 All Transportation Relocation Undistributed Projects Management Plan $200,000 Reserve
S0755 All STEP Step Project Management Plan $100,000 Reserve
S0756 East East Treatment Plant 1.2.1.7 Replace Influent Pump #2 Management Plan $200,000 Reserve
S0757 East East Treatment Plant 1.2.1.8 Replace Influent Pump #3 Management Plan $200,000 Reserve
S0758 East East Treatment Plant 1.2.1.9 Replace Influent Pump #4 Management Plan $200,000 Reserve
S0759 East East Treatment Plant 1.2.1.11 Replace Screen and Sensors #2 Management Plan $500,000 Reserve
S0760 East East Treatment Plant 1.2.1.13 Replace Screenings Washer #2 Management Plan $70,000 Reserve
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S0761 East East Treatment Plant 1.2.1.15 Replace Vortex Grit Removal System #2 Management Plan $90,000 Reserve
S0762 East East Treatment Plant 1.2.1.17 Replace Grit Classifier #2 Management Plan $100,000 Reserve

S0763 East East Treatment Plant
1.2.4.3 Rehabilitate Primary Clarifier #3, Drive, Sprockets, Chains, and concrete
restoration

Management Plan $230,000 Reserve

S0764 East East Treatment Plant
1.2.4.4 Rehabilitate Primary Clarifier #4, Drive, Sprockets, Chains, and concrete
restoration

Management Plan $230,000 Reserve

S0765 East East Treatment Plant
1.2.4.5 Rehabilitate Primary Clarifier #5, Drive, Sprockets, Chains, and concrete
restoration

Management Plan $230,000 Reserve

S0766 East East Treatment Plant
1.2.4.6 Rehabilitate Primary Clarifier #6, Drive, Sprockets, Chains, and concrete
restoration

Management Plan $230,000 Reserve

S0767 East East Treatment Plant
1.2.4.7 Rehabilitate Primary Clarifier #7, Drive, Sprockets, Chains, and concrete
restoration

Management Plan $230,000 Reserve

S0768 East East Treatment Plant 1.2.14.19 Gravity Belt Thickener #2 Management Plan $350,000 Reserve
S0769 West West Treatment Plant 1.1.2.2 Raw Sewage Pump #2 - Gas Engine Management Plan $550,000 Reserve
S0770 West West Treatment Plant 1.1.2.2.1 Suction Valve Management Plan $50,000 Reserve
S0771 West West Treatment Plant 1.1.2.2.2 Discharge Valve Management Plan $50,000 Reserve
S0772 West West Treatment Plant 1.1.2.2.3 Check Valve Management Plan $72,000 Reserve
S0773 West West Treatment Plant 1.1.2.3 Raw Sewage Pump #3 - Electric Management Plan $360,000 Reserve
S0774 West West Treatment Plant 1.1.2.3.1 Suction Valve Management Plan $50,000 Reserve
S0775 West West Treatment Plant 1.1.2.3.2 Discharge Valve Management Plan $50,000 Reserve
S0776 West West Treatment Plant 1.1.2.3.3 Check Valve Management Plan $72,000 Reserve
S0777 West West Treatment Plant 1.1.2.4 Plant Effluent #1 - Electric Management Plan $360,000 Reserve
S0778 West West Treatment Plant 1.1.2.4.1 Suction Valve Management Plan $50,000 Reserve
S0779 West West Treatment Plant 1.1.2.4.2 Discharge Valve Management Plan $50,000 Reserve
S0780 West West Treatment Plant 1.1.2.4.3 Check Valve Management Plan $72,000 Reserve
S0781 West West Treatment Plant 1.1.2.6 Plant Effluent #3 - Electric Management Plan $360,000 Reserve
S0782 West West Treatment Plant 1.1.2.6.1 Suction Valve Management Plan $50,000 Reserve
S0783 West West Treatment Plant 1.1.2.6.2 Discharge Valve Management Plan $50,000 Reserve
S0784 West West Treatment Plant 1.1.2.6.3 Check Valve Management Plan $72,000 Reserve

S0785 West West Treatment Plant
1.1.4.3 Rehabilitate Primary Clarifier #3, Drive, Sprockets, Chains, and concrete
restoration

Management Plan $230,000 Reserve

S0786 West West Treatment Plant
1.1.4.4 Rehabilitate Primary Clarifier #4, Drive, Sprockets, Chains, and concrete
restoration

Management Plan $230,000 Reserve

S0787 West West Treatment Plant
1.1.4.5 Rehabilitate Primary Clarifier #5, Drive, Sprockets, Chains, and concrete
restoration

Management Plan $230,000 Reserve

S0788 West West Treatment Plant
1.1.4.6 Rehabilitate Primary Clarifier #6, Drive, Sprockets, Chains, and concrete
restoration

Management Plan $230,000 Reserve

S0789 West West Treatment Plant
1.1.4.7 Rehabilitate Primary Clarifier #7, Drive, Sprockets, Chains, and concrete
restoration

Management Plan $230,000 Reserve

S0790 West West Treatment Plant 1.1.14.12.2 Moyno Progressive Cavity Pump #2 Management Plan $200,000 Reserve
S0791 West West Treatment Plant 1.1.14.13.2 Moyno WAS Feed Pump #2 Management Plan $100,000 Reserve
S0792 West West Treatment Plant 1.1.14.19 Gravity Belt Thickener #2 Management Plan $350,000 Reserve
S0793 All Collection Annual asset management contract Master Plan $50,000 Reserve
S0794 All Collection Annual GIS maintenance contract Master Plan $50,000 Reserve
S0795 All Lift Station Annual SCADA upgrades and Project Programming / Integration required Master Plan $300,000 Reserve
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S0796 All Collection On Call Realtor Contract for opinion costs related to easement needs Management Plan $10,000 Reserve
S0797 All Development Relocation Undistributed Projects for Development required relocation Management Plan $500,000 Reserve
S0798 All Administrative Study and preparation of a revised 30-yr sewer master plan Master Plan $300,000 Reserve
S0799 All Equipment Replace CCTV Camera Spare Management Plan $21,000 Reserve
S0800 All Equipment Replace CCTV Pipe Ranger Tractor Spare Management Plan $18,000 Reserve
S0801 All Equipment Replace K-2 Summit CCU/VID CPU Spare Management Plan $7,000 Reserve
S0802 All Equipment Replace Envirosight Pole Cam#2 Management Plan $15,000 Reserve

S0803 West Lift Station Design and Construction of Spring Valley lift station equipment rehabilitation Management Plan $545,000 Reserve

S0804 All Equipment Replacement Vehicle #502-2023 Construction Backhoe Case 590SM III Management Plan $103,000 Reserve
S0805 All Equipment Replacement Vehicle #503-2023 Construction Backhoe Case 590SM III Management Plan $103,000 Reserve
S0806 All Vehicles Replacement Vehicle #508-2019 West Plant Manager F-150 Management Plan $28,000 Reserve
S0807 All Equipment Replacement Vac Truck #587-2021 Vactor Management Plan $264,000 Reserve
S0808 All Equipment Replacement Vac Truck #588-2022 Vactor Management Plan $172,000 Reserve

S0809 East Lift Station Design and Construction of Five Points lift station equipment rehabilitation Management Plan $171,000 Reserve

S0810 West Lift Station Design and Construction of PPG lift station equipment rehabilitation Management Plan $1,439,000 Reserve

S0811 East Lift Station Design and Construction of Saint James lift station equipment rehabilitation Management Plan $171,000 Reserve

S0812 All Lift Station Design and Construction of Lorraine Park lift station equipment rehabilitation Management Plan $835,000 Reserve

S0813 All Lift Station Design and Construction of Lorraine Park lift station storage tank rehabilitation Management Plan $600,000 Reserve

S0814 All Transportation Relocation Undistributed Projects Management Plan $200,000 Reserve
S0815 East East Treatment Plant 1.2.9.11 Replace RAS Pump #6 Management Plan $250,000 Reserve
S0816 East East Treatment Plant 1.2.9.18 Replace WAS Pump #3 Management Plan $50,000 Reserve
S0817 West West Treatment Plant 1.1.9.11 Replace RAS Pump #6 Management Plan $300,000 Reserve
S0818 West West Treatment Plant 1.1.9.18 Replace WAS Pump #3 Management Plan $50,000 Reserve
S0819 West West Treatment Plant 1.1.17.2.3 Influent Pump #3 Management Plan $160,000 Reserve
S0820 West West Treatment Plant 1.1.17.2.3 VFD #3 Management Plan $20,000 Reserve
S0821 West West Treatment Plant 1.1.17.2.4 Influent Pump #4 Management Plan $160,000 Reserve
S0822 West West Treatment Plant 1.1.17.2.4 VFD #4 Management Plan $20,000 Reserve
S0823 West West Treatment Plant 1.1.17.3.4 Blower #4 Management Plan $16,000 Reserve
S0824 West West Treatment Plant 1.1.17.3.4 Soft Start #4 Management Plan $15,000 Reserve
S0825 West West Treatment Plant 1.1.17.3.5 Blower #5 Management Plan $16,000 Reserve
S0826 West West Treatment Plant 1.1.17.3.5 Soft Start #5 Management Plan $15,000 Reserve
S0827 West West Treatment Plant 1.1.17.3.6 Blower #6 Management Plan $16,000 Reserve
S0828 West West Treatment Plant 1.1.17.3.6 Soft Start #6 Management Plan $15,000 Reserve
S0829 West West Treatment Plant 1.1.17.3.7 Blower #7 Management Plan $16,000 Reserve
S0830 West West Treatment Plant 1.1.17.3.7 Soft Start #7 Management Plan $15,000 Reserve
S0831 All Collection Annual asset management contract Master Plan $50,000 Reserve
S0832 All Collection Annual GIS maintenance contract Master Plan $50,000 Reserve
S0833 All Lift Station Annual SCADA upgrades and Project Programming / Integration required Master Plan $300,000 Reserve
S0834 All Vehicles Replacement Vehicle #529-2021 4x4 SUV Management Plan $30,000 Reserve
S0835 All Vehicles Replacement Vehicle #540-2021 Pickup 4x4 F-150 Management Plan $25,100 Reserve
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S0836 All Vehicles Replacement Vehicle #542-2021 Pickup 4x4 F-150 Management Plan $25,100 Reserve
S0837 All Vehicles Replacement Vehicle #543-2021 Pickup 4x4 F-150 Management Plan $25,100 Reserve
S0838 All Vehicles Replacement Vehicle #544-2021 F-350 Crane Truck Management Plan $112,000 Reserve
S0839 All Equipment Sewer Line Rapid Assessment Tool SL-RAT Management Plan $22,000 Reserve
S0840 West Lift Station Design and Construction of Ashley Place lift station replacement Management Plan $414,000 Reserve

S0841 East Lift Station Design and Construction of Harbors Edge lift station equipment rehabilitation Management Plan $201,000 Reserve

S0842 All Transportation Relocation Undistributed Projects Management Plan $200,000 Reserve
S0843 All STEP Step Project Management Plan $100,000 Reserve
S0844 East East Treatment Plant 1.2.6.3.2 Replace Aeration Tank Pass #3 Air Piping and Diffusers Management Plan $350,000 Reserve
S0845 West West Treatment Plant 1.1.6.3.2 Replace Aeration Tank Pass #3 Air Piping and Diffusers Management Plan $350,000 Reserve
S0846 West West Treatment Plant 1.1.6.3.2 Aeration Tank Pass #3 Concrete Repairs Management Plan $40,000 Reserve
S0847 All Collection Annual asset management contract Master Plan $50,000 Reserve
S0848 All Collection Annual GIS maintenance contract Master Plan $50,000 Reserve
S0849 All Lift Station Annual SCADA upgrades and Project Programming / Integration required Master Plan $300,000 Reserve

S0850 All Vehicles Replacement Vehicle #528-2022 - Deputy Director Utilities Engineering SUV Management Plan $24,700 Reserve

S0851 All Equipment Replacement Vehicle #501-2026 Construction Backhoe Case 590SM III Management Plan $103,000 Reserve
S0852 All Vehicles Replacement Vehicle #553-2018 Sludge Tractor Management Plan $126,000 Reserve
S0853 All Equipment Replacement Vac Truck #585-2024 Sterling Truck Vac Truck Management Plan $332,000 Reserve
S0854 All Equipment Replace CCTV Camera Spare Management Plan $21,000 Reserve
S0855 All Equipment Replace CCTV Pipe Ranger Tractor Spare Management Plan $18,000 Reserve
S0856 All Equipment Replace K-2 Summit CCU/VID CPU Spare Management Plan $7,000 Reserve
S0857 All Transportation Relocation Undistributed Projects Management Plan $200,000 Reserve
S0858 East East Treatment Plant 1.2.1.11 Rehab Screen and Sensors #2 Management Plan $100,000 Reserve
S0859 East East Treatment Plant 1.2.1.1 Replace Primary Pre-Aeration Blower #2 Management Plan $50,000 Reserve
S0860 East East Treatment Plant 1.2.16.3 Plant Water Pump #3 Management Plan $50,000 Reserve
S0861 West West Treatment Plant 1.1.1.1 Replace Primary Pre-Aeration Blower #2 Management Plan $50,000 Reserve
S0862 West West Treatment Plant 1.1.16.3 Plant Water Pump #3 Management Plan $30,000 Reserve
S0863 All Collection Annual asset management contract Master Plan $50,000 Reserve
S0864 All Collection Annual GIS maintenance contract Master Plan $50,000 Reserve
S0865 All Lift Station Annual SCADA upgrades and Project Programming / Integration required Master Plan $300,000 Reserve
S0866 All Collection On Call Realtor Contract for opinion costs related to easement needs Management Plan $10,000 Reserve
S0867 All Vehicles Replacement Vehicle #531-2023 Crew Van Management Plan $36,000 Reserve
S0868 All Vehicles Replacement Vehicle #532-2023 Crew Van Management Plan $36,000 Reserve
S0869 All Equipment Replace Envirosight Pole Cam#2 Management Plan $15,000 Reserve

S0870 All Equipment Replacement Dump Truck #523-2024 Construction Pool Sterling Dump Truck Management Plan $70,000 Reserve

S0871 All Equipment Sewer Line Rapid Assessment Tool SL-RAT Management Plan $22,000 Reserve
S0872 East East Treatment Plant 1.2.8.3.3 Replace Secondary Clarifier Drive #3 Management Plan $100,000 Reserve
S0873 West West Treatment Plant 1.1.8.3.3 Replace Secondary Clarifier Drive #3 Management Plan $100,000 Reserve
S0874 All Lift Station Annual SCADA upgrades and Project Programming / Integration required Master Plan $300,000 Reserve
S0875 All Equipment Replacement Vac Truck #587-2027 Vactor Management Plan $264,000 Reserve
S0876 All STEP Step Project Management Plan $100,000 Reserve
S0877 All Collection Annual asset management contract Master Plan $50,000 Reserve
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S0878 All Collection Annual GIS maintenance contract Master Plan $50,000 Reserve
S0879 All Lift Station Annual SCADA upgrades and Project Programming / Integration required Master Plan $300,000 Reserve
S0880 All Collection On Call Realtor Contract for opinion costs related to easement needs Management Plan $10,000 Reserve
S0881 All Development Relocation Undistributed Projects for Development required relocation Management Plan $500,000 Reserve
S0882 All Vehicles Replacement Vehicle #513-2026 - Engineering Tech Pool Vehicle SUV Management Plan $24,700 Reserve
S0883 All Equipment Replacement Vac Truck #588-2028 Vactor Management Plan $172,000 Reserve
S0884 All Equipment Replace CCTV Camera Spare Management Plan $21,000 Reserve
S0885 All Equipment Replace CCTV Pipe Ranger Tractor Spare Management Plan $18,000 Reserve
S0886 All Equipment Replace K-2 Summit CCU/VID CPU Spare Management Plan $7,000 Reserve

S0887 West Lift Station Design and Construction of US41 and I-164 lift station equipment rehabilitation Management Plan $231,000 Reserve

S0888 East Lift Station Design and Construction of Joan lift station equipment rehabilitation Management Plan $147,000 Reserve

S0889 West Lift Station Design and Construction of Oak Meadow #1 lift station equipment rehabilitation Management Plan $412,000 Reserve

S0890 West Lift Station Design and Construction of Oak Meadow #2 lift station equipment rehabilitation Management Plan $292,000 Reserve

S0891 All Transportation Relocation Undistributed Projects Management Plan $200,000 Reserve
S0892 East East Treatment Plant 1.2.1.11 Rehab Screen and Sensors #2 Management Plan $100,000 Reserve
S0893 East East Treatment Plant 1.2.3.2 Replace Primary Sludge Pump #2 Management Plan $70,000 Reserve
S0894 East East Treatment Plant 1.2.3.4 Replace Primary Sludge Grinder #2 Management Plan $14,000 Reserve
S0895 East East Treatment Plant 1.2.3.2 Replace Primary Sludge Pump #2 Management Plan $70,000 Reserve
S0896 East East Treatment Plant 1.2.3.4 Replace Primary Sludge Grinder #2 Management Plan $14,000 Reserve
S0897 East East Treatment Plant 1.2.6.3.1 Rehabilitate Aeration Tank Pass #3 Concrete Management Plan $40,000 Reserve
S0898 East East Treatment Plant 1.2.7.1.6 Replace Turbo Centifugal Blower #3 Management Plan $475,000 Reserve
S0899 East East Treatment Plant 1.2.14.6.3 Centrifuge #3 Management Plan $750,000 Reserve
S0900 East East Treatment Plant 1.2.14.7.4 Polymer Feed System Management Plan $150,000 Reserve
S0901 East East Treatment Plant 1.2.14.12.3 Moyno Progressive Cavity Pump #3 Management Plan $100,000 Reserve
S0902 East East Treatment Plant 1.2.14.12.4Moyno Progressive Cavity Pump #4 Management Plan $100,000 Reserve
S0903 East East Treatment Plant 1.2.14.15.3 Recycle Centrifuge Pump #3 Management Plan $75,000 Reserve
S0904 East East Treatment Plant 1.2.15.3.4.1 Digester Mixer Management Plan $1,000,000 Reserve
S0905 East East Treatment Plant 1.2.15.4.2 Digester Cover #4 - Replace Management Plan $950,000 Reserve
S0906 East East Treatment Plant 1.2.15.1.4.1 Digester Mixer Management Plan $1,000,000 Reserve
S0907 East East Treatment Plant 1.2.15.5.10 Primary Sludge Pump #2 Management Plan $50,000 Reserve
S0908 East East Treatment Plant 1.2.15.5.13 Digester Recirculating Pump #3 Management Plan $40,000 Reserve
S0909 East East Treatment Plant 1.2.15.5.16 Digester Transfer Pump #3 Management Plan $80,000 Reserve
S0910 East East Treatment Plant 1.2.15.5.18 Digester Transfer Pump #2 to Bld 88 Management Plan $40,000 Reserve
S0911 East East Treatment Plant 1.2.15.5.20.3 Boiler #3 Management Plan $400,000 Reserve
S0912 West West Treatment Plant 1.1.3.2 Replace Primary Sludge Pump #2 Management Plan $60,000 Reserve
S0913 West West Treatment Plant 1.1.7.1.6 Replace Turbo Centrifugal Blower #3 Management Plan $475,000 Reserve
S0914 West West Treatment Plant 1.1.15.3.2 Digester Cover #3 - Replace Management Plan $950,000 Reserve
S0915 West West Treatment Plant 1.1.15.3.4.1 Digester Mixer Management Plan $1,000,000 Reserve
S0916 West West Treatment Plant 1.1.15.4.2 Digester Cover #4 - Replace Management Plan $950,000 Reserve
S0917 West West Treatment Plant 1.1.15.1.4.1 Digester Mixer Management Plan $1,000,000 Reserve
S0918 West West Treatment Plant 1.1.15.5.10 Primary Sludge Pump #2 Management Plan $50,000 Reserve
S0919 West West Treatment Plant 1.1.15.5.13 Digester Recirculating Pump #3 Management Plan $40,000 Reserve
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S0920 West West Treatment Plant 1.1.15.5.16 Digester Transfer Pump #3 Management Plan $80,000 Reserve
S0921 West West Treatment Plant 1.1.15.5.20.3 Boiler #3 Management Plan $400,000 Reserve
S0922 All Collection Annual asset management contract Master Plan $50,000 Reserve
S0923 All Collection Annual GIS maintenance contract Master Plan $50,000 Reserve
S0924 All Lift Station Annual SCADA upgrades and Project Programming / Integration required Master Plan $300,000 Reserve
S0925 All Collection On Call Realtor Contract for opinion costs related to easement needs Management Plan $10,000 Reserve
S0926 All Equipment Replacement Vehicle #502-2031 Construction Backhoe Case 590SM III Management Plan $103,000 Reserve
S0927 All Equipment Replacement Vehicle #503-2031 Construction Backhoe Case 590SM III Management Plan $103,000 Reserve
S0928 All Equipment Replacement Equipment #504-2031 Ditch Witch Mini Excavator Management Plan $70,000 Reserve
S0929 All Vehicles Replacement Vehicle #514-2027 Maintenance Supervisor F150 Crew Cab Management Plan $40,000 Reserve
S0930 All Equipment Sewer Line Rapid Assessment Tool SL-RAT Management Plan $22,000 Reserve

S0931 East Lift Station Design and Construction of Hicks Drive lift station equipment rehabilitation Management Plan $171,000 Reserve

S0932 East Lift Station Design and Construction of Iroquois Gardens lift station equipment rehabilitation Management Plan $171,000 Reserve

S0933 East Lift Station Design and Construction of Sandy Acres lift station equipment rehabilitation Management Plan $147,000 Reserve

S0934 All Transportation Relocation Undistributed Projects Management Plan $200,000 Reserve
S0935 All STEP Step Project Management Plan $100,000 Reserve
S0936 All Collection Annual asset management contract Master Plan $50,000 Reserve
S0937 All Collection Annual GIS maintenance contract Master Plan $50,000 Reserve
S0938 All Lift Station Annual SCADA upgrades and Project Programming / Integration required Master Plan $300,000 Reserve
S0939 All Collection On Call Realtor Contract for opinion costs related to easement needs Management Plan $10,000 Reserve
S0940 All Development Relocation Undistributed Projects for Development required relocation Management Plan $500,000 Reserve
S0941 All Administrative Study and preparation of a revised 30-yr sewer master plan Master Plan $300,000 Reserve
S0942 All Equipment Replace Envirosight Pole Cam#2 Management Plan $15,000 Reserve
S0943 East East Treatment Plant 1.2.9.8 Replace RAS Pump #3 Management Plan $250,000 Reserve
S0944 West West Treatment Plant 1.1.9.8 Replace RAS Pump #3 Management Plan $300,000 Reserve
S0945 All Vehicles Replacement Vehicle #527-2029 4x4 SUV Management Plan $24,300 Reserve
S0946 All Vehicles Replacement Vehicle #529-2029 4x4 SUV Management Plan $30,000 Reserve
S0947 All Vehicles Replacement Vehicle #542-2029 Pickup 4x4 F-150 Management Plan $25,100 Reserve
S0948 All Vehicles Replacement Vehicle #543-2029 Pickup 4x4 F-150 Management Plan $25,100 Reserve
S0949 All Vehicles Replacement Vehicle #546-2029 Pickup 4x4 F-150 Management Plan $26,800 Reserve

S0950 All Vehicles Replacement Vehicle #528-2030 - Deputy Director Utilities Engineering SUV Management Plan $24,700 Reserve

S0951 All Equipment Sewer Line Rapid Assessment Tool SL-RAT Management Plan $22,000 Reserve
S0952 All Equipment Replace CCTV Camera Spare Management Plan $21,000 Reserve
S0953 All Equipment Replace K-2 Summit CCU/VID CPU Spare Management Plan $7,000 Reserve
S0954 West Lift Station Design and Construction of Deerfield lift station replacement Management Plan $1,187,000 Reserve
S0955 West Lift Station Design and Construction of University Heights lift station replacement Management Plan $583,000 Reserve
S0956 All Transportation Relocation Undistributed Projects Management Plan $200,000 Reserve
S0957 All Collection Annual asset management contract Master Plan $50,000 Reserve
S0958 All Collection Annual GIS maintenance contract Master Plan $50,000 Reserve
S0959 All Lift Station Annual SCADA upgrades and Project Programming / Integration required Master Plan $300,000 Reserve
S0960 All Collection On Call Realtor Contract for opinion costs related to easement needs Management Plan $10,000 Reserve
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S0961 All Equipment Replacement Vehicle #502-2035 Construction Backhoe Case 590SM III Management Plan $103,000 Reserve
S0962 All Equipment Replacement Vehicle #503-2035 Construction Backhoe Case 590SM III Management Plan $103,000 Reserve
S0963 All Vehicles Replacement Vehicle #532-2031 Crew Van Management Plan $36,000 Reserve
S0964 All Equipment Replacement Vac Truck #587-2033 Vactor Management Plan $264,000 Reserve
S0965 All Equipment Sewer Line Rapid Assessment Tool SL-RAT Management Plan $22,000 Reserve
S0966 West Lift Station Design and Construction of Daylight South lift station replacement Management Plan $2,153,000 Reserve
S0967 All Transportation Relocation Undistributed Projects Management Plan $200,000 Reserve
S0968 All STEP Step Project Management Plan $100,000 Reserve
S0969 All Collection Annual asset management contract Master Plan $50,000 Reserve
S0970 All Collection Annual GIS maintenance contract Master Plan $50,000 Reserve
S0971 All Lift Station Annual SCADA upgrades and Project Programming / Integration required Master Plan $300,000 Reserve
S0972 All Collection On Call Realtor Contract for opinion costs related to easement needs Management Plan $10,000 Reserve
S0973 All Development Relocation Undistributed Projects for Development required relocation Management Plan $500,000 Reserve

S0974 All Equipment
Replacement Dump Truck #522-2032 Construction Pool Sterling Tandem Dump
Truck

Management Plan $88,000 Reserve

S0975 All Equipment Replacement Dump Truck #523-2032 Construction Pool Sterling Dump Truck Management Plan $70,000 Reserve

S0976 All Vehicles Replacement Vehicle #532-2032 Crew Van Management Plan $36,000 Reserve
S0977 All Equipment Replacement Vac Truck #588-2034 Vactor Management Plan $172,000 Reserve
S0978 All Equipment Replace Water Planning Generator #277 Management Plan $10,000 Reserve
S0979 All Equipment Replace CCTV Camera #277 Management Plan $21,000 Reserve
S0980 All Equipment Replace CCTV Reel & Cable #277 Management Plan $22,000 Reserve
S0981 All Equipment Replace K-2 Summit CCU/VID CPU #277 Management Plan $7,000 Reserve
S0982 East Lift Station Design and Construction of Burkhardt and Lynch lift station replacement Management Plan $402,000 Reserve
S0983 East Lift Station Design and Construction of Keystone lift station replacement Management Plan $583,000 Reserve
S0984 West Lift Station Design and Construction of Laubscher Road lift station replacement Management Plan $342,000 Reserve
S0985 East Lift Station Design and Construction of Rosebud lift station replacement Management Plan $402,000 Reserve
S0986 East Lift Station Design and Construction of Roselawn lift station replacement Management Plan $293,000 Reserve
S0987 West Lift Station Design and Construction of Willow Creek lift station replacement Management Plan $704,000 Reserve
S0988 All Transportation Relocation Undistributed Projects Management Plan $200,000 Reserve
S0989 East East Treatment Plant 1.2.1.11 Rehab Screen and Sensors #2 Management Plan $100,000 Reserve
S0990 East East Treatment Plant 1.2.1.1 Replace Primary Pre-Aeration Blower #2 Management Plan $50,000 Reserve
S0991 East East Treatment Plant 1.2.16.3 Plant Water Pump #3 Management Plan $50,000 Reserve
S0992 West West Treatment Plant 1.1.1.1 Replace Primary Pre-Aeration Blower #2 Management Plan $50,000 Reserve
S0993 West West Treatment Plant 1.1.16.3 Plant Water Pump #3 Management Plan $30,000 Reserve
S0994 All Collection Annual asset management contract Master Plan $50,000 Reserve
S0995 All Collection Annual GIS maintenance contract Master Plan $50,000 Reserve
S0996 All Lift Station Annual SCADA upgrades and Project Programming / Integration required Master Plan $300,000 Reserve
S0997 All Collection On Call Realtor Contract for opinion costs related to easement needs Management Plan $10,000 Reserve
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